
GAIL FARBER, Director

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

IN REPLY PLEASE

REFER TO FILE: PD-1

October 13, 2009

TO: Each Supervisor

FROM: Gail Farber
Director of Public Works

ALAMEDA CORRIDOR—EAST CONSTRUCTION AUTHORITY
BOARD MEETINGS—AUGUST 24, 2009, AND SEPTEMBER 28, 2009

On August 24, 2009, and September 28, 2009, my staff attended the regular Board
meetings of the Alameda Corridor—East (ACE) Construction Authority. Copies of the
August 24, 2009, and September 28, 2009, agendas and adopted minutes of the
July 27, 2009, and August 24, 2009, regular Board meetings are attached. The
following items were discussed at the meetings, which are of interest to the County of
Los Angeles.

August 24, 2009, ACE Board Meeting

Agenda Item VI — The Chief Executive Officer reported that ACE participated in a
meeting on August 6, 2009, with Assemblyman Mike Eng, who expressed his continued
support for and willingness to assist with the ACE projects.

Agenda Item VII — The Board approved staffs recommendation to authorize the Chief
Executive Officer to negotiate and execute a contract with Epic Land Solutions, Inc., or
the next ranked firm, Overland, Pacific & Cutler, Inc., for right-of-way acquisition and
relocation assistance services for ACE projects, for an amount not to exceed $500,000.

Agenda Item VIII — The Board approved staffs recommendation to authorize the Chief
Executive Officer to amend the contract with PB Americas, Inc., to provide additional
construction management services for the East End Avenue and Reservoir Street grade
separations, for an amount not to exceed $219,755, to Task Order No. 1 for a new task
order amount not to exceed $4,796,919.
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Agenda Item IX — The Board approved staffs recommendation to authorize the Chief
Executive Officer to amend the contract with Miller Environmental, Inc., to provide
additional demolition services for the Baldwin Avenue Grade Separation project in the
amount of $134,749, for a new contract value of $240,206.

Agenda Item X — The Board approved staffs recommendation to amend the Fiscal
Year 2009 Task Order with Del Richardson & Associates, Inc., to provide for additional
relocation support services necessary for the Baldwin Avenue Grade Separation
project, for an amount not to exceed $6,500, for a new task order value not to exceed
$225,500.

Agenda Item XI — The Board approved staffs request to authorize the amendment of
the Fiscal Year 2009 Task Order with Wagner Engineering & Survey, Inc., to provide for
additional survey and mapping services necessary for the Nogales Street (South) Grade
Separation project, for an amount not to exceed $5,150, for a new task order value not
to exceed $332,850.

Agenda Item XII — The Chief Executive Officer reported that ACE submitted an
application to the United States Department of Transportation for Transportation
Investment Generating Economic Recovery (TIGER) Grant funds authorized under the
American Recovery and Reinvestment Act of 2009 for the Baldwin Avenue Grade
Separation project, in the amount of $33,652,000.

September 28, 2009, ACE Board Meeting

Agenda Item VI — The Chief Executive Officer reported that he presented a project
update report to the members of the San Gabriel Valley Council of Governments on
September 23, 2009, emphasizing the need to seek funding for the remaining ten grade
separation projects in the program.

Agenda Item VII — The Board approved staffs recommendation to adopt Resolution
No. 09-04, authorizing the commencement of eminent domain proceedings to acquire a
portion of a commercial property required for the Baldwin Avenue Grade Separation
project.

Agenda Item VIII — The Board approved staffs recommendation to amend the contract
with AECOM, USA, Inc., to provide additional design services necessary for the
Nogales Street (South) Grade Separation project in the amount of $316,880, for a new
contract value of $3,508,407.
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The next Board meeting will be held on October 26, 2009, at 2 p.m., at the Irwindale
City Hall Chambers.

HF:yr
C100251
P:\pdpub\Federal\ACE-ALAMEDA  CORRIDOR EAST\BOARD MEETINGS \ACE Board meeting 08-24-09 09-28-09.doc

Attach.

cc: Chief Executive Office (William T Fujioka, Lad Sheehan)
Executive Office



Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste. Al20 Irwindale, CA 91706 (626) 962-9292 fax (626)962-3552 www.theaceprojectorg

ALAMEDA CORRIDOR-EAST CONSTRUCTION AUTHORITY
BOARD OF DIRECTORS

REGULAR MEETING AGENDA
Monday, August 24, 2009 — 2:00 P.M.

Irwindale City Hall
5050 Irwindale Avenue

Irwindale, CA 91706

Members of the public may comment on any item on the agenda at the time it is taken up by the
Board. We ask that members of the public come forward to be recognized by the Chair and keep
their remarks brief. If several persons wish to address the Board on a single item, the Chair may

impose a three-minute time limit on individual remarks at the beginning of the discussion.

I. Roll Call and Introductions

II. Pledge of Allegiance

Approval of Minutes of July 27, 2009 Regular Board Meeting (Pages 1-4) Action

IV. Public Comment

V. Chairman's Remarks

VI. Chief Executive Officer's Report (Pages 5-9) Information

VII. Approval of Selection and Contract Award for Property Action
Acquisition/Relocation Services (Pages 10-11)

VIII. Approval of Amendment to Construction Management Services Contract Action
for East End Ave and Reservoir Street Grade Separations with PB Americas
(Pages 12-13)

IX. Approval of Amendment to Demolition Contract with Miller Action
Environmental (Pages 14-15)

X. Approval of Amendment to FY 2009 Task Order for Relocation Services Action
with Del Richardson & Associates (Page 16)

XI. Approval of Amendment to FY 2009 Task Order for Engineering Survey Action
Services with Wagner Engineering & Survey (Page 17)

The ACE Construction Authority is constituted of seven (7) member jurisdiction; the Cities of El Monte, Industry, Montebello, San Gabriel and Pomona,
the County of Los Angles and the San Gabriel Valley Council of Governments. A San Bernardino County Council of Governments representative is an
ex-officio Board member. Each member or alternate has one vote. A quorum of the ACE Construction Authority is no less than four (4) of its total voting
membership. Actions taken by the ACE Construction Authority shall be by simple majority of the members present with a quorum in attendance except
for personnel actions, the annual budget, matters dealing with the Administrative Code or matters requiring subsequent approval by the SGVCOG, all
of which shall require five (5) votes. All disclosable public records related to this meeting are available for viewing at the ACE office above during
normal working hours.
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XII. Submission of TIGER Grant Application for Baldwin Avenue Grade Information
Separation Project (Pages 18-20)

XIII. Compensation of Chief Executive Officer Possible
Action

XIV. Adjournment Action
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Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste. Al20 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceproject.org

Alameda Corridor-East Construction Authority
Board of Directors Meeting

July 27, 2009 Minutes

Chairman Spohn called the meeting of the Board of Directors of the Alameda Corridor-
East Construction Authority to order at 2:00PM.

1. In attendance were:
Tim Spohn, Industry
Steve Atchley, Pomona
David Gutierrez, San Gabriel
Patricia Wallach, El Monte
Tom King, Walnut, SGVCOG
Rosemarie Vasquez, Montebello
Gloria Molina, Los Angeles County

Staff
Rick Richmond, Chief Executive Officer
Joe Silvey, Legal Counsel
Deanna Stanley Cynthia Ambrose
Charles Tsang Carlos Monroy
Victoria Butler Lou Cluster
Regina Talamantez

Guests
Enrique Alonso, Jacobs Engineering
Jim Overcamp, Epic Land Solutions
Marisela Cervantez, Assemblyman Charles Calderon
BJ Swanner, Epic Land Solutions

2. Pledge of Allegiance —Vice Chair Rosemarie Vasquez led the pledge of
allegiance.

3. Approval of Minutes of June 22, 2009 — A motion was made to approve the
minutes of June 22, 2009. M/S/Wallach/Atchley/King Abstained/Passed

4. Public Comments —There were no public comments.

5. Chairman's Report — Chairman Spohn welcomed new Board member, COG
President, Mayor Pro Tern of the City of Walnut, Tom King. He recognized
former member Spence and thanked him for his service on the Board.

Chairman Spohn reported that the MTA Board approved $42 million for ACE from
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Measure R for pre-construction work for the San Gabriel Trench. He thanked
Supervisors Molina and Antonovich and Councilmember Fasana for their
continued support.

6. CEO's Report — Mr. Richmond reported that he participated in a meeting with
Transportation Secretary of Transportation Ray LaHood as invited by
Congresswoman Grace Napolitano. The meeting highlighted the Metro Gold Line
Eastside Extension but also gave Mr. Richmond an opportunity to review the ACE
Project. He indicated the Department of Transportation has established $1.5
billion in grant funding for the Transportation Investment Generating Economic
Recovery (TIGER) program and ACE was encouraged to and would be submitting
an application.

Member Wallach requested clarification of the new office lease as reported and
Mr. Richmond indicated the Authority negotiated three months of free rent and
the report would reflect this correction.

Mr. Charles Tsang reviewed construction progress photos of the Temple Avenue
project. Ms. Victoria Butler reviewed construction progress photos of the Sunset
Avenue grade separation project.

7. Approval of Acceptance of Final Design Contracts for East End Ave and
Reservoir Street Grade Separation Project - Mr. Richmond indicated the
designer has completed all work required to support construction on the now
completed East End Ave and Reservoir Street grade separation projects. He
reminded the Board that this was an administrative procedure that the Board
review and approve project completions. He reviewed the final contract values
and DBE subcontracting goals.

A motion was made to accept the design contracts with URS Corporation
Americas, Inc. (URS) for the East End Avenue and Reservoir Street grade
separation projects as being satisfactorily complete.
M/S/C/Vasquez/Gutierrez/U na ni mous

8. Approval Amendment to Design Services Contract for Baldwin Avenue
Grade Separation with AECOM USA, Inc - Mr. Richmond reminded the
Board that the Baldwin Ave grade separation design began in 2002 and nearly
completed by mid 2004. Due to the uncertainties in funding due to State budget
issues, the project was placed on hold. In 2007 the project was reactivated and
staff has been heavily involved in property relocations and acquisitions. In
recent constructability reviews necessary to complete the design, various
changes to the design were made which resulted in additional design work.
Changes included design of shoofly, redesign of an improved intersection at
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Gidley and Baldwin and construction of a pedestrian bridge. Mr. Richmond
reminded the Board that the property owner, Mr. Owens previously addressed
the Board regarding limited in/out access to businesses. Ms. Vasquez requested
clarification of the funding for the project and Mr. Richmond indicated this
project was a candidate for economic stimulus funding discussed earlier and the
application would request $31 million.

A motion was made to authorize the Chief Executive officer amend the contract
with AECOM USA, Inc for the Baldwin Ave grade separation to add $735,000 for
additional services to update and modify the design of the Baldwin Ave grade
separation. M/S/C/Wallach/King/Unanimous

9. Approval of Modified Construction Detour Plan and Property
Acquisitions for the Nogales Street (LA Sub) Grade Separation Project-
Mr. Richmond reminded the Board that this project was originally to be
constructed by the City of Industry. He described the elements of the project and
reported this area is very heavily traveled due to its proximity to the 60 freeway
and although not required ACE felt an obligation to provide a detour to mitigate
the closure of Nogales Street during construction. He reviewed the affected
properties. He reviewed the original plan for a detour was to use Otterbein and
indicated various businesses including Santana Continuation School were
displeased with this option as is the Union Pacific. He reviewed an optional plan
which would require an easement across a vacant lot unto Charlie Street to San
Jose Street. He indicated the property owner has been open to discussion
regarding a purchase but the property is under a long term lease which
complicates the transaction. He indicated with the Board's approval, discussions
can begin.

A motion was made to approve the substitution of the proposed construction
detour route and an inventory of property rights and relocate activities necessary
for the construction of the Nogales Street grade separation to commence once
the proposed Mitigated Negative Declaration on the project is approved by
Ca!trans. M/S/C/Vasquez/King/Unanimous

10. Review of Quarterly Project Progress Report — Mr. Richmond reviewed
the quarterly project costs. He indicated the project cost has been updated to
add the costs of completion of design, right of way and construction for the San
Gabriel Trench ($498.5M) and Nogales Street ($80.9M) projects.

11. Review of Quarterly Financial Reports — Carlos Monroy reviewed the
quarterly budget to accrual, cash expenditures by project and investments.
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12. Closed Session — Counsel reported the Board would adjourn to closed session
for two matters — as per Government Code Section 54956.9(a) to discuss
existing litigation. LA Superior court Case No BC402512 and Government Code
Section 54957 for discussion of the performance evaluation of the Chief
Executive Officer. Member King requested former member Dave Spence
participate in the performance evaluation discussion.

Upon returning from closed session, General Counsel Joe SiIvey announced that
the Board had taken one action that had to be reported in open session. On a
motion by Member Vasquez, seconded by Member Atchley, all members of the
Board then present voted to adopt a settlement for Los Angeles Superior Court
Case No. BC402512 (Huang v. ACE Construction Authority) under which: (a) the
ACE Construction Authority would make an all-inclusive payment of $40,000; (b)
there would be a waiver of all costs, claims and fees by all parties; and (c) all
parties would dismiss their respective complaints and cross complaints with
prejudice. Voting to adopt the settlement were Members Vasquez, Molina, King,
Spohn, Wallach, Atchley and Gutierrez.

13. Adjournment - The meeting was adjourned at 3:33PM
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Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste. Al20 Irwindale, CA 9/706 (626) 962-9292 fax (626) 962-3552 www.theaceproject.org

MEMO TO: ACE Construction Authority Board Members & Alternates

FROM: Rick Richmond
Chief Executive Officer

DATE: August 24, 2009

SUBJECT: CEO Report

The following are items of note since the last meeting:

Meeting with Assemblyman Mike Eng — Staff met with Assemblyman Mike Eng and
his staff on August 6 for a briefing regarding the Baldwin Avenue and San Gabriel
Trench grade separation projects. Assemblyman Eng, who is chairman of the Assembly
Transportation Committee, expressed his continuing support for and his willingness to
assist with the ACE San Gabriel Valley grade separation projects.

Contracting — Our Administrative Code delegates to the CEO the authority to approve
new contracts or change orders for Board-approved contracts within certain limits, with
a requirement that I report to the Board any such contract action. The only changes
occurring this month are the changes identified in the monthly construction reports.

Community Outreach Activities — Staff has conducted the following project
outreach activities:

• Participated in the Environmental Protection Agency public meeting concerning a
Superfund ground water treatment and pipeline project in proximity to the
Sunset Avenue grade separation project;

• Conducted ongoing business support program, community outreach and
construction coordination activities for Sunset Ave. grade separation and Temple
Ave. train diversion projects.
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$179,224.00
$8,642,742.66

$50,581,164.16

ALAMEDA CORRIDOR EAST
PROJECT STATUS REPORT
SUNSET AVENUE GRADE SEPARATION PROJECT For the Month: July 2009

Scope: Construction of grade separations at the UPRR crossings at
Orange Avenue and Sunset Avenue. Orange and Sunset
Avenues will be lowered slightly and the tracks raised on
embankments and two steel thru-girder bridges. California
Street will be raised and reconstructed to meet the new track
locations. Valley Boulevard will be reconstructed at all three
intersections. Trackwork will consist of a new raised mainline
track; at grade drill track and industry track connection to the
north; and a temporary shoofly to the south requiring
temporary closure of the northerly lane of Valley Blvd.

Contractor: Atkinson Contractors, LP
Construction Manager: PB
Contract Award: August 28, 2006
Notice to Proceed: November 14, 2006
Original Completion: November 18, 2009 Schedule % Complete
Revised Contract Completion: January 1, 2011 64.5

Schedule Summary
Estimated

Start
Estimated

Completion Complete
California Ave Shoofly & Street Restoration January 2007 December 2007 100%
Railroad ROW storm drain system February 2007 January 2009 93%
Valley Blvd Shoofly May 2007 August 2008 100%
Drill Track April 2008 April 2009 95%
Drill Track Revision 12, 16 & 17 June 2008 November 2008 95%
Main Line Retaining Walls & Backfl11 May 2009 November 2009 0%
Sunset & Orange Bridge Steel Fabrication November 2007 September 2008 98%
Sunset & Orange Bridge & Roadway Installation May 2009 June 2010 5%

Valley @ Sunset & Orange Street Restorations August 2009 October 2009 25%
Landscaping & Irrigation December 2009 July 2010 0%

Financial Summa
Ode inal Contract Value
C.O.s As 'roved This Month
C.O.s A. .roved to Date
Current Contract Value
Invoiced to Date % of revised contract
Release of Liens are Current

$41,938,421.50

$19,356,970.73
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SUNSET AVENUE GRADE SEPARATION PROJECT
Contractor
Contract Award
Limited NTP
NTP
Contractual Completion
Revised Completion
Original Contract Value
Change Orders this Month
Amended Contract Value
Earned to date (Amended Value)
Release of Liens are Current
Progress Summary
• California Ave Shoofly & Street Restoration
• Railroad ROW storm drain system
• Valley Blvd Shoofly
• Drill Track
• Drill Track Revision 12,16 & 17
• Mainline Retaining Walls & Backfill
• Sunset & Orange Bridge Steel Fabrication
• Sunset & Orange Bridge & Roadway Installation
• Valley at Sunset & Orange Street Restorations
• Landscaping & Irrigation
Safety and Security Issues:
• LOST TIME INJURY STATUS: • SITE INCIDENTS: None.

No injuries reported.
• RR INCIDENTS: None • Security incidents: None

Issues
• Design Revision 18 issued to address 2' increase in elevation of spur

861 and UP changes to No. 9 switches. Negotiate costs (CN 050).
• City of Industry rejected the specified form liner concrete finish. A

potential cost impact of up to $200,000 is being evaluated.
• Mitigation Schedule (CN 047) not signed by Contractor until resolve

Shoofly TIA (CN 14.3) and potential haul damage to Orange Ave.
• Contaminated Material was encountered beneath the Mainline Track.

Material to be mitigated (CN 051), testing underway.
• Rubble was encountered beneath the Drill Track during the Stage 3

outage. This material continues beneath the future Main Track
retaining wall and will need to be removed (CN 052).

• UPRR unable to obtain ballast. Will not complete surfacing drill track
until 8/19/09.

Utilities
• Verizon completed manhole work and de-mobilized. Verizon has

stated that they need to re-mobilize to re-backfill manhole with slurry
and install their east-west lateral.

• Level 3 fiber lines conflict with Sunset Abutment No. 3 and costs
being negotiated on CN 048.

Work Accomplished this Month
• Completed Drill Track Stage 3 outage. Drill Track Rail complete &

Mainline removed.
• Form / pour Fresh Point retaining wall (CN 039) for UP signals.
• Installed chain link fence at spurs 827 and 828.
• Demo/re-construct spur 858 & 861 (CN 050). All spurs now

connected.
• Complete Line 'F' and 'C' during weekend Track and Time.
• Constructed Line 'N' at Sunset Avenue.
Upcoming Work next Month
• Verizon to complete slurry backfill of manhole and east-west lateral.
• UPRR to complete surfacing of Drill Track.
• Atkinson to complete paving at spurs 853 & 861 (CN 050).
• Atkinson to mitigate contaminated Mainline ballast/soil (CN 051).
• Atkinson to remove debris beneath Main Track (CN 052).
• Atkinson to complete excavation for retaining wall footing.

• Atkinson to install abutment shoring at Sunset and Orange.

• Atkinson to start mainline retaining wall soil stabilization.

Installing Rebar for Fresh Point RW (CN 039)

Spur 858 Construction (CN 050)

Drill Track Stage 3 Over-Excavation
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ALAMEDA CORRIDOR EAST For the Month: July 2009
PROJECT STATUS REPORT
TEMPLE AVE 4TH TRACK INFRASTRUCTURE PROJECT

Scope:

Contractor:
Construction Manager:
Contract Award:
Limited Notice to Proceed:
Notice to Proceed:
Original Completion:
Revised Contract Completion:

The Project involves the construction of a new fourth mainline
embankment that runs parallel to the UPRR Los Angeles
Subdivision tracks for 2.7 miles. The work also includes, but is
not limited to, the construction of retaining walls, roadways,
pier protection walls, bridge widening, channel wall
improvements, culverts, drainage ditches, utility relocation and
protection. Temporary work consists of shoring, excavation
support systems, and traffic control features.
Sema Construction
PB Americas
August 29, 2008
September 18, 2008
November 17, 2008
October 13, 2009 Time Elapsed 80%
November 3, 2009 Time Elapsed 75%

Estimated cyo

Completion Complete
Sept 21, 2009 25%
Oct 02, 2009 75%
Sept 21, 2009 45%
June 30, 2009 100%
July 22, 2009 100%
Oct 02, 2009 0%
Oct 02, 2009 0%
Oct 02, 2009 10%
Sep 07, 2009 80%
Sep 07, 2009 70%
June 15, 2009 100%
May 30, 2009 100%
Sep 30, 2009 0%
Sep 30, 2009 0%
Sep 30, 2009 70%
Sep 30, 2009 0%
Sep 30, 2009 0%

Estimated
Schedule Summary Start
UP MP 28.75: Industry Spur Bridge June 15, 2009
UP MP 28.76: UPRR Culvert July 01, 2009
UP MP 28.90: SR 57 Pier Protection Wall June 15, 2009
UP MP 28.90: SR 57 Retaining Wall April 06, 2009
UP MP 28.91: UPRR Culvert June 07, 2009
UP MP 29.59: UPRR Culvert July 01, 2009
UP MP 29.60: LACDPW New Channel Wall July 01, 2009
UP MP 29.60: LACDPW Channel Wall Retrofit July 01, 2009
UP MP 29.61: Humane Way PPW July 07, 2009
UP MP 30.02: SR 71 Pier Protection Wall July 07, 2009
UP MP 30.02: SR 71 Retaining Wall March 16, 2009
UP MP 30.10: Retaining Wall February 18, 2009
Embankment: Station 1490+00 - 1515+00 June 19, 2009
Embankment: Station 1515+00 - 1530+00 June 19, 2009
Embankment: Station 1530+00 - 1564+00 June 19, 2009
Embankment: Station 1564+00 - 1590+00 June 19, 2009
Embankment: Station 1590+00 - 1615+00 June 19, 2009
Financial Summary
Original Contract Value $12,104,916.85
C.O.s Approved This Month $110,045.15
C.O.s Approved to Date $301,572.15
Current Contract Value $12,406,489.00
Invoiced to Date (% of revised contract) $7,282,822.14
Release of Liens are Current

08CADocuments and Settings\dstanleylocal Settings\Temporary Internet Files\Content.OutlookVINTR22NB\2009-07 Temple 4th
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Rebar Cage SR 57 PPW CIDH Piles

Culvert 28.91

Culvert 28.76

TEMPLE AVE 4TH TRACK INFRASTRUCTURE PROJECT
Contractor SEMA Contractors

Contract Award September 30, 2008
Limited NTP September 18, 2008
Full NTP November 17, 2008
Contractual Completion October 13, 2009
Revised Completion 75`)/0 November 3, 2009
Original Contract Value $12,104,916.85
Change Orders this Month $110,045.15
Amended Contract Value 2.5% $12,406,489.00
Earned to Date (Amended Value) 59% $7,282,822.14
Release of Liens are Current El

Progress Summary
• UP MP 28.75: Industry Spur Bridge 25%
• UP MP 28.76: UPRR Culvert 75%
• UP MP 28.90: SR 57 Pier Protection Wall 45%
• UP MP 28.90: SR 57 Retaining Wall 100%
• UP MP 28.91: UPRR Culvert 100%
• UP MP 29.59 & 29.60: UPRR Culvert & LACDPW Channel 0%
• UP MP 29.61: Humane Way PPW 80%
• UP MP 30.02: SR 71 Pier Protection Wall 270%
• UP MP 30.02: SR 71 Retaining Wall 100%
• UP MP 30.10: Retaining Wall 100%
• Embankment: Station 1490+00 — 1515+00 0%
• Embankment: Station 1515+00 — 1530+00 0%
• Embankment: Station 1530+00 — 1564+00 70%
• Embankment: Station 1564+00 — 1590+00 0%
• Embankment: Station 1590+00 — 1615+00 0%

Safety and Security Issues:
• LOST TIME INJURY STATUS: No injuries reported.
• SITE INCIDENTS: No incident this month.
• RR INCIDENTS: None.
• SECURITY INCIDENTS: None.

Issues
• Kinder Morgan/UPRR Track Shift Impact. As workaround added

shoring to allow construction of SJCC Channel and Culvert 29.59
without shifting track. Shoring to be installed next month.

• Relocation of Clear Channel Ad Pole at SR 57 is needed for grading.
Contractor is directed to grade around pole.

Work Accomplished this Month
• Completed SR 57 shotcrete retaining wall
• Completed construction of 3x3 RCB east of SR 71
• Complete slope paving behind SR 57 and SR 71 RW
• Completed pier protection wall (PPW) at Humane Way
• Continued to work on Culvert 28.76
• Complete SR 57 PPW CIDH Piles Installation
• MCl/Verizon relocate fiber line to temporary poles

Upcoming Work next Month
• Complete SR 57 PPW
• Start construction of Spur Track Bridge
• Install temporary shoring for SJCC Wall Replacement
• Complete SR 71 PPW
• Install shoring for UPRR Signal Structures at Humane Way

July 2009



Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste Al20 Irwindale, CA 91706 (626) 962-9292 fax (626)962-9393 www.theaceproject.org

MEMO TO: ACE Construction Authority Board Members and Alternates

FROM: Rick Richmond
Chief Executive Officer

DATE: August 24, 2009

SUBJECT: Approval of Selection and Contract Award for Property
Acquisition/Relocation Services

RECOMMENDATION: Staff recommends that the Board authorize the Chief Executive
Officer to negotiate and execute a contract for an amount not-to-exceed $500,000 with
Epic Land Solutions, Inc. for right of way acquisition and relocation assistance services.

In the event negotiations with Epic Land Solutions are not successful, staff recommends
that the Board authorize the Chief Executive Officer to negotiate and execute a contract
for an amount not-to-exceed $500,000 with the next highest ranked firm, Overland,
Pacific & Cutler, Inc.

BACKGROUND: At your June 2009 meeting you authorized staff to solicit proposals
for a second firm for property acquisition and relocation assistance services.

Consistent with our procurement process, a Request-for-Proposal (RFP) was issued on
June 29, 2009. The availability of the RFP was advertised in various publications
(newspapers of local circulation, minority and business publications) and posted on our
website. In addition direct mail notification was made to over 580 firms who had
previously expressed an interest in our project. A pre-proposal conference was held on
July 14, attended by 21 people. The Authority received six proposals on July 28.

Proposals were received from the following firms:

• Cal Pacific Land Services, Inc.
• Epic Land Solutions, Inc.
• MGM Investments & Real Estate Services
• Overland, Pacific & Cutler, Inc.
• Tierra West Advisors, Inc.
• Spectrum Land Services, Inc.

A Technical Evaluation Committee (TEC) consisting of two ACE staff and two outside
agency staff with property acquisition experience was formed. The TEC reviewed the
written proposals and decided to interview three firms. Following the interviews held
on August 17, the TEC members had the opportunity to adjust their rankings and

1 0



ACE Board Members & Alternates
Approval of Selection and Award of Contract for Property Acquisition and Relocation Assistance Services
August 24, 2009 Meeting
Page 2

determine a final ranking. Their highest ranked firm based on composite ranking of the
four TEC members is Epic Land Solutions.

Notices of staff's recommendation was sent to the three finalist firms on August 17. The
protest period will have concluded by the close of business today, August 24. As of the
mailing date of this agenda item, no protests have been received.

This RFP was issued under the race conscious Disadvantaged Business Enterprise (DBE)
Program currently in place. Based on our DBE consultant's analysis of available UDBE
firms performing these services in the regional market and consistent with our DBE
procedures, no UDBE goal was established for this contract. The successful consultant
will be required to report any DBE or UDBE participation achieved through the life of tne
contract.

Upon approval by the Board of the recommended firm for award and authorization to
negotiate a contract, staff will initiate negotiations with the highest ranked proposer,
Epic Land Solutions. In addition, in-house staff will be requested to perform all
required post-award audits.

Staff anticipates that this contract, which was advertised to potentially remain active
through the completion of the ACE Project, will be converted in an annual task order
format starting next fiscal year. In the event negotiations with Epic Land Solutions are
not successful, staff will attempt to negotiate a contract for an amount not to exceed
$500,000 with the second highest ranked firm, Overland, Pacific & Cutler.

BUDGET IMPACT: Funds for this contract are available from Federal and MTA
grants.
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Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste. Al20 Irwindale, CA 91 706 (626) 962-9292 fax (626) 962-3552 www.theaceprojectorg

MEMO TO: ACE Construction Authority Board Members and Alternates

FROM: Rick Richmond
Chief Executive Officer

DATE: August 24, 2009

SUBJECT: Approval of Amendment to Construction Management Services Contract
for East End Avenue and Reservoir Street Grade Separations with PB
Americas, Inc.

RECOMMENDATION: Staff recommends that the Board authorize the Chief
Executive Officer to amend the contract with PB Americas, Inc. (PB) to add an amount
not to exceed $219,755 to Task Order # 1 of the contract for construction management
services associated with the East End Avenue and Reservoir Street grade separations.
The new task order value will be the not-to-exceed amount of $4,796,919.

BACKGROUND: At your May 2001 meeting, you authorized the Chief Executive
Officer to negotiate a construction management (CM) services contract with PB
Americas, Inc. (PB) for Phase I grade separation projects. In February 2002, you
approved the execution of the contract and issuance of Task Order #1 in an amount
not-to-exceed $3,061,994 for CM services for the East End Avenue and Reservoir
Street grade separations project. Board authorized changes through May 2008 on
Task Order #1 total $1,515,170, primarily due to the extended duration of the
construction schedule related to contract award litigation, utility relocation, UPRR
construction delays, and delays in completion and activation of an SCE underground
li ne.

PB's CM services were required throughout the duration of the construction contract, as
well as through the contract closeout process. The closeout process proved to be far
more time consuming than anticipated since there were numerous change-related
matters. The change-related matters included a high number of force account change
notices, and resolution of escalation claims from the prime and many subcontractors.
PB's services on contract closeout extended well beyond December 2008. The cost for
the extension of PB services through December 2008 is $193,755.

The contractor has made two claims that have not been resolved through the change
process. One claim is related to interest on payments and the other is related to the
calculation of extended overhead. ACE and the contractor have agreed to try to resolve
the claims through the alternative dispute resolution (ADR) process. PB's efforts will be
needed to support ACE in preparing for the Dispute Review Board (DRB). PB's
activities will involve data retrieval and analysis. This additional scope for PB as original
Task Order #1 did not contemplate claims services at this level. The cost of this extra
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ACE Construction Authority Members & Alternates
August 24, 2009
Approval of Amendment to Agreement with PB Americas, Inc. for Construction Management Services for East End Avenue and
Reservoir Street Grade Separation
Page 2 of 2

work is difficult to estimate since the scope of the DRB process hasn't been finalized.
We are including an allowance of $26,000 for PB's involvement in this amendment.

The history of this task order is as follows:

Board Action Authorization Executed Amount
Task Order #1 $3,062,062 $3,061,994
Amendment 1 $1,267,170 $1,267,170
Amendment 2 $248,000 $248,000
This Request $219,755 $219,755
Total $4,796,987 $4,796,919

BUDGET IMPACT: Funds for this contract are available from State (TCRP) and MTA
Proposition C 25% grants.
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Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste Al20 Irwindale, CA 91706 (626) 962-9292 fax (626)962-9393 www.theaceprojectorg

MEMO TO: ACE Construction Authority Board Members and Alternates

FROM: Rick Richmond
Chief Executive Officer

DATE: August 24, 2009

SUBJECT: Approval of Amendment to Demolition Contract with Miller Environmental

RECOMMENDATION: Staff recommends that the Board authorize the Chief
Executive Officer to amend the contract with Miller Environmental, Inc. for demolition
services to add $134,749 for a new contract value of $240,206.

BACKGROUND: At your January 2009 meeting, I reported in the Chief Executive
Officer's report that staff had conducted a procurement to select several contractors to
perform on-call demolition and construction related services. Demolition work is needed
for the Baldwin Avenue grade separation project. We have attempted to demolish
structures soon after properties are acquired and vacated so they do not become public
nuisances. Therefore we have packaged the demolitions into a series of contract task
orders.

As was reported in the June and July 2009 Chief Executive Officer's report, task orders
were issued to the following firms:

Interior Demolition, Inc. Baldwin Ave. Group 2 Demolition $ 116,324
[3 duplexes; 4 single family residences]

Miller Environmental, Inc. Baldwin Ave. Group 3 Demolition $ 105,457
[1 single family residence; 1 duplex; 1 triplex]

On August 10, 2009, staff conducted a site walk with and issued bid documents to the
four pre-qualified on-call contractors for demolition of the fourth group of properties
we've acquired. The group consists of 3 duplexes, 1 fourplex, and 1 two story
commercial building — all on Baldwin Avenue.  Bids were received from all four on-call
contractors on August 14. The bids were as follows:

• Clauss Construction $198,576
• CST Environmental, Inc. $211,419
• Miller Environmental, Inc. $134,749
• Interior Demolition, Inc. $136,450

14



ACE Board Members & Alternates
Approval of Amendment with Miller Environmental, Inc.
August 24, 2009 Meeting
Page 2

Bids were reviewed and were determined to be responsive. Miller Environmental is the
low bidder. Miller's bid, when added to the prior task order issued under their contract,
is slightly under the CEO authorization of $250,000. However, the other demolitions
have encountered unexpected extras, primarily septic tank removals, and therefore we
are asking for a 10% contingency allowance which would increase the value beyond my
authorization level.

BUDGET IMPACT: Funds for this amended contract are available from Federal and
MTA grants.
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Alameda Corridor-East Construction Authority
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ACE Construction Authority Board Members and Alternates

Rick Richmond
Chief Executive Officer

August 24, 2009

Approval of Amendment to FY 2009 Task Order for Relocation Services
with Del Richardson & Associates

MEMO TO:

FROM:

DATE:

SUBJECT:

RECOMMENDATION: Staff requests Board authorization to amend the Fiscal Year
2009 task order with Del Richardson & Associates, Inc. (DRA) to provide for an
additional level of effort necessary for the Baldwin Avenue grade separation project.
The additional costs will not exceed $6,500, resulting in a new FY 2009 task order total
of $225,500.

BACKGROUND: Del Richardson & Associates, Inc. (DRA) is currently under contract
with ACE to provide relocation assistance services for our real estate acquisition
program. DRA is one of our ongoing support contractors who operate under annual task
orders. Included in the FY '09 authorization, as previously amended in April 2009, was
funding for both the Baldwin Avenue project and the Nogales Street project.

The level of effort on the Baldwin Avenue project was slightly higher than anticipated in
April 2009. DRA had an increased workload in towards the end of FY 2009 in assisting
residents to vacate their properties on an expedited basis. DRA staffed an on-site
relocation assistance field office on Baldwin Avenue. In the last several months of FY
2009, occupants of 5 single family residences, 4 duplexes, and 1 triplex were relocated.
It was advisable to expedite these relocations as a matter of public health and safety.

Staff is requesting that an amount of $6,500 be added to the FY 2009 task order for the
added level of effort described above.

Relocation activities on the Baldwin project are continuing as a part of DRA's 2010 task
order.

BUDGET IMPACT: Funds for this amended contract are available from Federal and
MTA grants.
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Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste. Al20 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceproject.org

ACE Construction Authority Board Members and Alternates

Rick Richmond
Chief Executive Officer

August 24, 2009

Approval of Amendment to FY 2009 Task Order for Engineering Survey
Services with Wagner Engineering & Survey

MEMO TO:

FROM:

DATE:

SUBJECT:

RECOMMENDATION: Staff requests Board authorization to amend the Fiscal Year
2009 task order with Wagner Engineering & Survey, Inc. (WES) to provide additional
services necessary for the Nogales Street grade separation project. The additional cost
will not exceed $5,150, resulting in a new FY 2009 task order of $332,850.

BACKGROUND: WES is currently under contract with ACE to provide survey and
mapping services for the ACE Project. WES is one of our ongoing support contractors
who operate under annual task orders. Included in the FY '09 authorization, as
previously amended in April 2009, was the preparation of legal descriptions and plat
maps for property takings, preparation of preliminary and final right of way maps for
one grade separation project, updating of three right-of-way certification maps and the
related legal descriptions and plat maps. WES's services were used on the following
projects:

• East End & Reservoir Street
• Temple Avenue Train Diversion
• Brea Canyon Road
• Ramona Boulevard
• Sunset Avenue
• Baldwin Avenue
• Nogales Street
• General Support.

The scope of survey work on the Nogales Street grade separation project expanded
towards the end of the fiscal year as details of the design were being finalized. This
resulted in a slightly higher level of effort than was anticipated in FY 2009. Work is on-
going in FY 2010.

Staff is requesting that an amount of $5,150 be added to the FY 2009 task order for the
additional efforts described above. This will result in a total task order value of
$332,850.

BUDGET IMPACT: Funds for this amended contract are available from Federal and
MTA grants.
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Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste. Al20 Irwindale, CA 91706 (626)962-9292 fax (626) 962-3552 www.theaceprojectorg

ACE Construction Authority Board Members & Alternates

Rick Richmond
Chief Executive Officer

August 24, 2009

Baldwin Avenue Grade Separation Project Application for Federal TIGER
Grant Program Funds

MEMO TO:

FROM:

DATE:

SUBJECT:

Staff is submitting to the U.S. Department of Transportation an application seeking
$33.652 million for construction of the Baldwin Avenue Grade Separation Project in the
City of El Monte from the Transportation Investment Generating Economic Recovery, or
"TIGER," discretionary grant program authorized under the American Recovery and
Reinvestment Act of 2009. The application will be submitted to DOT prior to the
September 15, 2009 deadline.

The Baldwin project application will be submitted to DOT as part of a regional
consensus package of projects proposed by nine Southern California agencies (see list
below). In addition, the application has been submitted for consideration to Caltrans
which has undertaken an effort to develop a state-endorsed list of projects to identify to
the DOT.

The American Recovery and Reinvestment Act appropriated $1.5 billion of grant funds
to be awarded to eligible applicants on a competitive basis for capital investments in
surface transportation infrastructure. No more than 20 percent (or $300 million) of the
funds made available under the TIGER program may be awarded to projects in any one
state. Eligible projects include, but are not limited to (1) highway or bridge projects;
(2) public transportation projects; (3) passenger and freight rail transportation projects;
and (4) port infrastructure investments that include projects that connect ports to other
modes of transportation and improve efficiency of freight movement.

DOT has announced that applications will be evaluated as soon as possible and funding
decisions made no later than February 17, 2010. If awarded funds are not expended
and/or construction does not begin in accordance with the project schedule, DOT has
reserved the right to revoke any award of TIGER funds and to award such funds to
another project. DOT's ability to obligate funds for TIGER grants expire on September
30, 2011.

Staff believes the Baldwin Avenue project application should compete well among
projects submitted for the following reasons:

1. The Project will generate 1,370 annual full-time equivalent jobs with construction
taking place in El Monte, one of only 27 Disadvantaged Communities (median
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Grant Application For the Baldwin Avenue Grade Separation Project

income falls below 80% of statewide household income) in Los Angeles County,
which in turn meets the criteria for an Economically Distressed Area.

2. Transportation Secretary Ray LaHood has frequently encouraged intermodal
projects for this program, with particular attention paid to those projects which
were excluded from the first round of stimulus funding distributed by formula for
highway and transit projects. ACE Construction Authority did not receive first
round stimulus funding due to distribution by formula that was limited to the
MTA, cities and transit operators. In addition, the Baldwin Avenue project is
included as a priority in longstanding state and regional goods movement
infrastructure action plans and the ACE Trade Corridor has been designated in
the last two Federal surface transportation authorization bills as a National High
Priority Corridor and a Project of National and Regional Significance.

3. A construction contract for this "shovel-ready" Project can be awarded as early
as November 2009 and completed by November 2011, prior to the TIGER
program priority deadline of construction completion by February 2012. (Project
design was completed in December 2004, and environmental approvals under
NEPA and CEQA were received in July 2003 and re-validated in February 2008.
Right-of-way acquisition is 90°/0 complete.)

SOUTHERN CALIFORNIA CONSENSUS WORKING GROUP
Candidate Project List for TIGER Funds

REGIONAL SPONSOR PROJECT NAME

LOS ANGELES COUNTY • Alameda Corridor East - Baldwin Avenue
METROPOLITAN Grade Separation Project
TRANSPORTATION AUTHORITY • Alameda Corridor Transportation Authority

- SR-47 Expressway Project

• Port of Los Angeles - San Pedro Bay Ports
Rail System: West Basin Rail Access
Improvements

• Port of Los Angeles - South Wilmington
Grade Separation

• Port of Long Beach - Gerald Desmond
Bridge Construction

• I-5 Truck Lanes

METROLINK • Positive Train Control

ORANGE COUNTY • Gene Autry Way and Interstate 5
TRANSPORTATION AUTHORITY
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Grant Application For the Baldwin Avenue Grade Separation Project

Interchange

RIVERSIDE COUNTY • Auto Center Drive/BNSF
TRANSPORTATION • Iowa Avenue/BNSF
COMMISSION

SAN BERNARDINO ASSOCIATED • I-10 Mixed Flow lane westbound from Ford
GOVERNMENTS St to West of Live Oak Canyon Rd

• 1-15 La Mesa/Nisqualli interchange
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Alameda Corridor-East Construction Authority
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ALAMEDA CORRIDOR-EAST CONSTRUCTION AUTHORITY
BOARD OF DIRECTORS

REGULAR MEETING AGENDA
Monday, September 28, 2009 - 2:00 P.M.

Irwindale City Hall
5050 Irwindale Avenue

Irwindale, CA 91706

Members of the public may comment on any item on the agenda at the time it is taken up by the
Board. We ask that members of the public come forward to be recognized by the Chair and keep
their remarks brief. If several persons wish to address the Board on a single item, the Chair may

impose a three-minute time limit on individual remarks at the beginning of the discussion.

I. Roll Call and Introductions

II. Pledge of Allegiance

III. Approval of Minutes of August 24, 2009 Regular Board Meeting (Pages 1-4) Action

IV. Public Comment

V. Chairman's Remarks

VI. Chief Executive Officer's Report (Pages 5-9)

VII. Hearing on Resolution of Necessity for Property Acquisition for the
Baldwin Avenue Grade Separation Project
No. 09-04 4205 Baldwin Avenue El Monte, CA
Owner: MIPCO LLP (Pages 10-44)

VIII. Approval of Amendment to Design Services Contract for the Nogales Street
Grade Separation for AECOM USA, Inc. (Pages 45-46)

IX. Construction Management Contract with LAN Engineering for the Baldwin
Avenue Grade Separation Project (Pages 47-48)

X. Approval of Revised Project Reporting (Pages 49-67)

XI. Closed Session: The Board will adjourn to closed session in accordance
with Government Code Section 54957 to discuss the performance
evaluation of the Chief Executive Officer

Information

Action

Action

Information

Action

Possible
Action

The ACE Construction Authority is constituted of seven (7) member jurisdiction; the Cities of El Monte, Industry, Montebello, San Gabriel and Pomona,
the County of Los Angles and the San Gabriel Valley Council of Governments. A San Bernardino County Council of Governments representative is an
ex-officio Board member. Each member or alternate has one vote. A quorum of the ACE Construction Authority is no less than four (4) of its total voting
membership. Actions taken by the ACE Construction Authority shall be by simple majority of the members present with a quorum in attendance except
for personnel actions, the annual budget, matters dealing with the Administrative Code or matters requiring subsequent approval by the SGVCOG, all
of which shall require five (5) votes. All disclosable public records related to this meeting are available for viewing at the ACE office above during
normal working hours.
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XII. Adjournment Action
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Alameda Corridor-East Construction Authority
Board of Directors Meeting
August 24, 2009 Minutes

Chairman Spohn called the meeting of the Board of Directors of the Alameda Corridor-
East Construction Authority to order at 2:01PM.

1. In attendance were:
Tim Spohn, Industry
Steve Atchley, Pomona
David Gutierrez, San Gabriel
Patricia Wallach, El Monte
Tom King, Walnut, SGVCOG
Rosemarie Vasquez, Montebello
Gloria Molina, Los Angeles County
Paul Eaton, SANBAG

Staff
Rick Richmond, Chief Executive Officer
Joe SiIvey, Legal Counsel
Deanna Stanley Cynthia Ambrose
Charles Tsang Victoria Butler
Lou Cluster

Guests
Holly Rockwell, Epic Land Solutions
Jim Overcamp, Epic Land Solutions
David Nelson, City of Pomona
Hon. Carol Herrera, City of Diamond Bar
Raul Fernandez, Athalye Consulting Engineering Services
Polly Ann Walton, Athalye Consulting Engineering Services
Bruce Russell, Jacobs
Mansela Cervantes, Assemblyman Charles Calderon

2. Pledge of Allegiance — Member Gutierrez led the pledge of allegiance.

3. Approval of Minutes of July 27, 2009 — A motion was made to approve the
minutes of July 27, 2009. M/S/C/Gutierrez/King/Unanimous

4. Public Comments — Mayor Pro Tern Carol Herrera presented Rick Richmond a
Resolution from the City of Diamond Bar for his recognition from the American
Council of Engineering Companies of California's of the Engineering
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Achievement Award.

5. Chairman's Report — Chairman Spohn reported that he and staff met with
Congresswoman Judy Chu to request support for federal funding through the
surface transportation authorization bill. Support was also requested for the
TIGER application submitted for funds for the Baldwin Avenue grade separation
project. Chairman Spohn referenced two upcoming events — The San Gabriel
Valley Economic Partnership's Annual Awards dinner on Friday, September 11
where former ACE Board Member Harry Baldwin is among the honorees. The
annual Southern California Transportation Summit sponsored by Mobility 21will
be held on Monday, September 21. He requested members interested in
attending either event should contact Deanna Stanley.

6. CEO's Report — Mr. Richmond reported that staff also met with Assembly
member Mike Eng who continues to be supportive of the project. He reported
that Assembly member Eng sent letters to the Secretary Business, Transportation
& Housing and Caltrans supporting the TIGER application ACE submitted for
funds for the Baldwin Avenue grade separation project.

Mr. Charles Tsang reviewed construction progress photos of the Temple Avenue
project. Ms. Victoria Butler reviewed construction progress photos of the Sunset
Avenue grade separation project.

7. Approval of Selection and Contract Award for Property
Acquisition/Relocation Services — Mr. Richmond reviewed the procurement
process for the selection for property acquisition/relocation services. He
reminded the Board that the procurement was a result of increased volume of
acquisition/relocation services for due to the upcoming the Nogales and San
Gabriel Trench projects. He reminded the Board that acquisitions would be
simultaneous and necessary for schedule adherence and maintaining control of
project costs. He indicated the contractor for these services would remain active
for the completion of the ACE Project and budget and tasks would be part of
annual tasks brought to the Board for approval.

A motion was made to authorize the Chief Executive Officer to negotiate and
execute a contract for an amount not-to-exceed $500,000 with Epic Land
Solutions, Inc. for right of way acquisition and relocation services and in the
event negotiations are not successful, the CEO will negotiate and execute a
contract with the next highest ranked firm for the same amount.
M/S/C/Ki ng/Wal lach/Una ni mous

8. Approval Amendment to Construction Management Services Contract
for East End Ave and Reservoir St Grade Separations with PB Americas
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Inc. — Mr. Richmond reminded the Board that the procurement for construction
management services combined the East End Ave and Reservoir St projects due
to their proximity. He indicated the delays in construction at Reservoir created
schedule delays at East End. He reported that construction duration ran from
May 2004 through July 2008 but CM services were necessary for close out
extended the contract duration through December 2008. He indicated there were
outstanding invoice issues which ACE and the contractor disagree which will go
to a dispute resolution board. However, $193,755 in charges were deemed
appropriate and necessary as well as an allowance of $26,000 for dispute
resolution preparation.

A motion was made to authorize the Chief Executive Officer to amend the
contract with PB Americas, Inc. to add an amount not to exceed $219,755 to
task order #1 of the contract for construction management services for the East
End Ave/Reservoir St. grade separations for a new task order value not to
exceed $4,796,919.
M/S/C/Vasquez/Wallach/Unanimous

9. Approval of Amendment to Demolition Contract with Miller
Environmental  - Mr. Richmond reviewed the property acquisitions, demolition
schedule. He also reviewed the procurement process which qualified four
contractors and task orders were issued to two firms. He reported that the value
of tasked demolition services thus far to Miller Environmental were under his
authorization. However demolition of the remaining properties would exceed his
authorization. He indicated the work must continue to move the project forward
and prevent vacated structures from becoming a safety issue and public
nuisance.

A motion was made to authorize the Chief Executive Officer to amend the
contract with Miller Environmental, Inc. for demolition services to add $134,749
for a new contract value of $240,206.
M/S/C/Atchley/Gutierrez/Unanimous

10. Approval of Amendment to FY 2009 Task Order for Relocation 
Services with Del Richardson & Associates - Mr. Richmond reported that
the preconstruction activities included property acquisition and relocations. He
indicated relocation efforts were greater than anticipated during the past several
months on the Baldwin Avenue project. The slightly higher level of effort on the
project exceeded the authorization by $6,500 and it was staff's recommendation
that the task order be amended to include these costs.

A motion was made to amend the fiscal year 2009 task order with Del
Richardson & Associates for an additional $6500 for costs necessary for the
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Baldwin Avenue grade separation project for a new FY 2009 task order total of
$225,500. M/S/C/Vasquez/Wallach/Unanimous

11. Approval of Amendment to FY 2009 Task Order for Engineering
Survey Services with Wagner Engineering & Survey
Mr. Richmond reported the task order for Wagner Engineering for FY 2009 did
not anticipate a higher level of effort on the Nogales Street grade separation
project. He reminded the board that the project was expanded towards the end
of the fiscal year as the details of the design were being finalized. He reported
the efforts exceeded authorization by $5,150 and it was staff's recommendation
that the task order be amended.

A motion was made to amend the fiscal year 2009 task order with Wagner
Engineering & Survey Inc. for an additional $5,150 necessary for the Nogales
Street grade separation project for a new FY 2009 task order total of $332,850.
M/S/C/Gutierrez/Atchley/Unanimous

12.Submission of TIGER Grant Application for Baldwin Avenue Grade
Separation Project - Paul Hubler, Director of Government & Community
Relations reported that the Authority would submit an application as part of a
regional consensus package of projects seeking $33.6 M for the construction of
the Baldwin Avenue grade separation project in the City of El Monte. He
reviewed the program elements and expressed staff's belief that with the criteria
of the program the Baldwin Avenue project was a strong candidate for potential
funding.

13.Compensation of Chief Executive Officer - The Board reviewed and
discussed salary information and history for the Chief Executive Officer. A motion
was made to increase the salary of Rick Richmond by 3% retroactive to his
anniversary date.
M/S/C/King/Atchley/Unanimous

14. Adjournment - The meeting was adjourned at 2:43PM
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MEMO TO: ACE Construction Authority Board Members & Alternates

FROM: Rick Richmond
Chief Executive Officer

DATE: September 28, 2009

SUBJECT: CEO Report

The following are items of note since the last meeting:

SGVCOG Transportation Forum — I delivered an ACE Project update presentation
during the goods movement portion of the agenda at the San Gabriel Valley Council of
Governments Transportation Forum on September 23. My presentation focused on our
current schedule and budget as well as overall ACE program progress, noting in
particular the need to seek funding for the remaining 10 grade separations in our
program which will be partially funded by the 2006 State Transportation Bonds ($336
million) and Los Angeles County Metro Measure R ($400 million). Paul Hubler, our
government relations director, also delivered a presentation regarding our advocacy
strategy to seek additional federal funding for the ACE Project.

Community Outreach Update — Staff has conducted the following project outreach
activities:

• Distributed construction alert notices regarding demolition and removal of
acquired properties as well as the relocation of utilities on the railroad right-of-
way for the Baldwin Avenue Grade Separation project;

• Distributed letters to property owners and tenants regarding a revised detour
route for the Nogales Street Grade Separation Project;

• Staffed an ACE Project informational display table at the annual Mobility 21
countywide transportation summit on September 21;

• Conducted ongoing business support program, community outreach and
construction coordination activities for Sunset Ave. grade separation and Temple
Ave. projects.

05



Current Contract Value
Invoiced to Date % of revised contract
Release of Liens are Current

Financial Summa
Ori I inal Contract Value $41,938,421.50
C.O.s A • 'p roved This Month $0
C.O.s A • 'roved to Date $8,642,742.66

$50,581,164.16
$19,663,031.42 38.9%

ALAMEDA CORRIDOR EAST
PROJECT STATUS REPORT
SUNSET AVENUE GRADE SEPARATION PROJECT For the Month: August 2009

Scope: Construction of grade separations at the UPRR crossings at
Orange Avenue and Sunset Avenue. Orange and Sunset
Avenues will be lowered slightly and the tracks raised on
embankments and two steel thru-girder bridges. California
Street will be raised and reconstructed to meet the new track
locations. Valley Boulevard will be reconstructed at all three
intersections. Trackwork will consist of a new raised mainline
track; at grade drill track and industry track connection to the
north; and a temporary shoofly to the south requiring
temporary closure of the northerly lane of Valley Blvd.

Contractor: Atkinson Contractors, LP
Construction Manager: PB
Contract Award: August 28, 2006
Notice to Proceed: November 14, 2006
Original Completion: November 18, 2009 Schedule % Complete
Revised Contract Completion: January 1, 2011 65.3

Schedule Summary
Estimated

Start
Estimated

Completion Complete
California Ave Shoofly & Street Restoration January 2007 December 2007 100%
Railroad ROW storm drain system February 2007 January 2009 93%
Valley Blvd Shoofly May 2007 August 2008 100%
Drill Track April 2008 April 2009 97%
Drill Track Revision 12, 16 & 17 June 2008 November 2008 98%
Main Line Retaining Walls & Backfill May 2009 November 2009 3%

Sunset & Orange Bridge Steel Fabrication November 2007 September 2008 98%
Sunset & Orange Bridge & Roadway Installation May 2009 June 2010 5%
Valley @ Sunset & Orange Street Restorations August 2009 October 2009 25%
Landscaping & Irrigation December 2009 July 2010 0%

CADocuments and SettingskIstanleylocal Settingsgemporary Internet Files\Content.Outlook\1 NTR22NM2009-08_Sunset Monthily 0 6
no pics.doc



SUNSET AVENUE GRADE SEPARATION PROJECT
Contractor
Contract Award
Limited NIP
NIP
Contractual Completion
Revised Completion
Original Contract Value
Change Orders this Month
Amended Contract Value
Earned to date (Amended Value)
Release of Liens are Current
Progress Summary
• California Ave Shoofly & Street Restoration 100%
• Railroad ROW storm drain system 93%
• Valley Blvd Shoofly 100%
• Drill Track 97%
• Drill Track Revision 12,16 & 17 98%
• Mainline Retaining Walls & Backfill 3%

• Sunset & Orange Bridge Steel Fabrication 98%
• Sunset & Orange Bridge & Roadway Installation 5')/0
• Valley at Sunset & Orange Street Restorations 25%
• Landscaping & Irrigation 0%

Safety and Security Issues:
• LOST TIME INJURY STATUS: • SITE INCIDENTS: Gang forms

No injuries reported. fouled Shoofly, stopped train
to clear.

• RR INCIDENTS: None • Security incidents: None

Issues
• City of Industry rejected the specified form liner concrete finish. A

potential cost impact of up to $200,000 is being evaluated (CN 046).
• Unable resolve Shoofly TIA (CN 14.3) with Contractor. Agreed to

schedule meeting with DRB.
• Contaminated Material beneath Mainline Track was mitigated, CN

051. This included 9 days of delay to the project completion date.
Utilities
• Verizon re-mobilized and backfilled manhole with slurry and installed

their east-west lateral.
• Level 3 fiber lines conflict with Sunset Abutment No. 3 and costs

being negotiated on CN 048.
Work Accomplished this Month
• Met with GFF & resolved 2' increase in elevation of spur 861 (Design

Revision 18) and final paving limits beyond spur 861 (CN 050).
• Mitigation Schedule (CN 047) was negotiated and signed by

Contractor. Will be included in Change Order 16.
• Negotiated CN 052 costs for rubble encountered beneath the Drill

Track during the Stage 3 outage and the future Main Track retaining
wall.

• Hauled over-excavated material between Sunset and Orange and west
of Orange to the Orange stockpile yard (CN 047).

• Form / poured cantilever retaining wall footings on east and west ends
of the project.

• UPRR continuing to surface Drill Track.
Upcoming Work next Month
• UPRR to complete surfacing of Drill Track.
• Installed remaining chain link fence at spurs 827 and 828.
• Atkinson to complete paving at spur 861 (CN 050).
• Atkinson to complete removing debris beneath Main Track (CN 052).
• Atkinson to complete excavation for retaining wall footing.
• Atkinson to complete mainline retaining wall soil stabilization.
• Start forms, rebar & pour for Main track "U" wall retaining wall

footing.

• Atkinson to install abutment shoring at Sunset and Orange.

Pouring Non-Continuous Retaining Wall Footing (West End)

Drill Track Over-Excavation (CN 047)

UPRR Constructing Stage 3 Drill Track

Atkinson Contractors. LP
Aueust 2006

November 1. 2006
November 14. 2006
November 18. 2009

65.3 January 1. 2011
$41,938,421.50

$0
$50.581,164.16

38.9% $19.663,031.42
1E3
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For the Month: August 2009ALAMEDA CORRIDOR EAST
PROJECT STATUS REPORT
TEMPLE AVE 4114 TRACK INFRASTRUCTURE PROJECT

Scope:

Contractor:
Construction Manager:
Contract Award:
Limited Notice to Proceed:
Notice to Proceed:
Original Completion:
Revised Contract Completion:

The Project involves the construction of a new fourth mainline
embankment that runs parallel to the UPRR Los Angeles
Subdivision tracks for 2.7 miles. The work also includes, but is
not limited to, the construction of retaining walls, roadways,
pier protection walls, bridge widening, channel wall
improvements, culverts, drainage ditches, utility relocation and
protection. Temporary work consists of shoring, excavation
support systems, and traffic control features.
Sema Construction
PB Americas
August 29, 2008
September 18, 2008
November 17, 2008
October 13, 2009
November 3, 2009 Time Elapsed 81%

Estimated
Completion

Oct 15, 2009
Oct 02, 2009
Sept 21, 2009
June 30, 2009
July 22, 2009
Oct 15, 2009
Oct 15, 2009
Oct 15, 2009
Sep 07, 2009
Sep 07, 2009
June 15, 2009
May 30, 2009
Nov 03, 2009
Nov 03, 2009
Nov 03, 2009
Nov 03, 2009
Nov 03, 2009

Estimated
Schedule Summary Start
UP MP 28.75: Industry Spur Bridge June 15, 2009
UP MP 28.76: UPRR Culvert July 01, 2009
UP MP 28.90: SR 57 Pier Protection Wall June 15, 2009
UP MP 28.90: SR 57 Retaining Wall April 06, 2009
UP MP 28.91: UPRR Culvert June 07, 2009
UP MP 29.59: UPRR Culvert July 01, 2009
UP MP 29.60: LACDPW New Channel Wall July 01, 2009
UP MP 29.60: LACDPW Channel Wall Retrofit July 01, 2009
UP MP 29.61: Humane Way PPW July 07, 2009
UP MP 30.02: SR 71 Pier Protection Wall July 07, 2009
UP MP 30.02: SR 71 Retaining Wall March 16, 2009
UP MP 30.10: Retaining Wall February 18, 2009
Embankment: Station 1490+00 - 1515+00 June 19, 2009
Embankment: Station 1515+00 - 1530+00 June 19, 2009
Embankment: Station 1530+00 - 1564+00 June 19, 2009
Embankment: Station 1564+00 - 1590+00 June 19, 2009
Embankment: Station 1590+00 - 1615+00 June 19, 2009
Financial Summary
Original Contract Value $12,104,916.85
C.O.s Approved This Month $0.00
C.O.s Approved to Date $301,572.15
Current Contract Value $12,406,489.00
Invoiced to Date (% of revised contract) $8,533,718.49
Release of Liens are Current

Complete
25%
75%
75%

100%
100%

0%
0%

15%
100%
100%
100%
100%
20%
20%
70%
20%
20%

CADocuments and Settings\dstanley\Local Settings\Temporary Internet Files\Content.Outlook\ 1 NTR22NB12009-08 Temple 4t

Track Monthly no Pics.doc



Temporary Shoring UPRR Signal Structure

-
Installation of Permanent Casing for Spur Track

Bridge Abutment # 01 ClDH Piles

City 10" Waterline Ruptured at Spur Track Bridge
Abutment # 02

TEMPLE AVE 4TH TRACK INFRASTRUCTURE PROJECT
Contractor SEMA Contractors

Contract Award September 30, 2008
Limited NIP September 18, 2008
Full NTP November 17, 2008
Contractual Completion October 13, 2009
Revised Completion 81% November 3, 2009
Original Contract Value $12,104,916.85
Change Orders this Month $0.00
Amended Contract Value 2.5% $12,406,489.00
Earned to Date (Amended Value) 68% $8,533,718.49
Release of Liens are Current

Progress Summary
• UP MP 28.75: Industry Spur Bridge 25%
• UP MP 28.76: UPRR Culvert 75%
• UP MP 28.90: SR 57 Pier Protection Wall 75%
• UP MP 28.90: SR 57 Retaining Wall 100%
• UP MP 28.91: UPRR Culvert 100%
• UP MP 29.59 & 29.60: UPRR Culvert & LACDPW Channel 15%
• UP MP 29.61: Humane Way PPW 100%
• UP MP 30.02: SR 71 Pier Protection Wall 100%
• UP MP 30.02: SR 71 Retaining Wall 100%
• UP MP 30.10: Retaining Wall 100%
• Embankment: Station 1490+00 — 1515+00 20%
• Embankment: Station 1515+00 — 1530+00 20%
• Embankment: Station 1530+00 — 1564+00 70%
• Embankment: Station 1564+00 — 1590+00 20%
• Embankment: Station 1590+00 — 1615+00 20%

Safety and Security Issues:
• LOST TIME INJURY STATUS: No injuries reported.
• SITE INCIDENTS: City 10" waterline came apart during Spur Track

Bridge construction. No impact to UPRR train operation. No impact
to City water service.

• RR INCIDENTS: None.
• SECURITY INCIDENTS: None.

Issues
• UPRR traffic signals and crossing arms need to be relocated for

embankment and grading work
• Relocation of Clear Channel Ad Pole at SR 57 is needed for grading.

Contractor is directed to grade around pole
• Resolve deletion of item work at Culvert 29.59, encasement of City

utilities with UPRR due to Kinder Morgan utility conflicts

Work Accomplished this Month
• Completed SR 57 shotcrete retaining wall
• Continued to work on Culvert 28.76
• MCINerizon completed fiber line to temporary poles
• Continue installation of CIDH piles at Spur Bridge
• Start installation of shoring for SJCC Wall Replacement
• Completed SR 71 PPW
• Completed installation of shoring for UPRR Signal Structures

Upcoming Work next Month
• Complete demolition of Culvert 29.59
• Complete demolition of SJCC Wall Replacement
• Complete Spur Track Bridge abutments
• Complete SR 57 PPW
• Continue SJCC Wall Retrofit Work
• Complete installation of 10" Waterline Bypass

August 2009



Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste. Al20 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceprojectorg

ACE Construction Authority Board Members and Alternates

Rick Richmond
Chief Executive Officer

September 28, 2009

Resolution of Necessity for Property Acquisition-
No. 09-04- 4205 Baldwin Avenue, El Monte CA 91731
Property Owner: MIPCO, L.L.C.

MEMO TO:

FROM:

DATE:

SUBJECT:

RECOMMENDATION: Staff recommends the ACE Construction Authority:

1. Conduct a hearing on Resolution 09-04 of the ACE Construction Authority finding
and determining that the public interest, convenience and necessity require the
acquisition of certain property for public purposes; and

2. Review the evidence presented, including this staff report and public comments
and close the hearing; and

3. Adopt the attached Resolution 09-04 authorizing the commencement of eminent
domain proceedings so as to acquire permanent and temporary easements in
real property described therein (Note: This requires an affirmative TWO-THIRDS
(2/3) vote of the ACE Construction Authority Board).

BACKGROUND: The ACE Construction Authority was formed pursuant to the
California Joint Powers law (Govt. Code section 6500 et seq.) for purposes of
implementing the Alameda Corridor East (ACE Project). The ACE Project is a multi-
phase project that will improve the safety and efficiency of railroad crossings from Los
Angeles, east to San Bernardino County to mitigate some of the impacts created by
increased rail traffic from the Ports of Long Beach and Los Angeles.

Included in the Project is a grade separation of Baldwin Avenue in the City of El Monte
from the Union Pacific Railroad right-of-way, which will eliminate current and future long
delays of traffic at the crossing. In order to accommodate the grade separation at
Baldwin Avenue permanent and temporary easements in the property described in
Resolution No. 09-04 are required. The proposed lowering of Baldwin Avenue was
evaluated consistent with the National Environmental Protection Act (NEPA) and
California Environmental Quality Act (CEQA) permitting process requirements.

Presently, the property identified in Resolution 09-04 is owned by MIPCO, L.L.C.
(MIPCO) and is used as an auto/truck circulation and parking area serving multiple



ACE Construction Authority Members & Alternates
September 28, 2009 Meeting
Page 2 of 3
Resolution of Necessity 09-04

warehouses. No improved property, i.e. buildings, will be used for the project. ACE
Construction Authority staff has attempted to negotiate a purchase of the property
interests from the owner, but the transaction has not been consummated.

Pursuant to California Government Code sections 6500 et seq., 7267.2, 37350, and
40401 et seq. and California Code of Civil Procedure Section 1230.010 et seq. and
Section 19, Article I of the California Constitution, and other authorities, the ACE
Construction Authority is authorized to acquire the permanent and temporary
easements by eminent domain, provided certain procedural steps are followed.

First, the ACE Construction Authority must make an offer to purchase to the property
owner, which offer must be transmitted in writing, based upon an appraisal. The ACE
Construction Authority tendered a statutory Offer to Purchase to the Property owner as
required by law (Exhibit 1). To date, the offer has not been accepted.

It is now necessary that actions in eminent domain be commenced to acquire the
property interests referenced herein. Prior to the filing of the actions, the ACE
Construction Authority must hold a hearing on the proposed Resolution of Necessity,
(Exhibit 2) and provide the owner of the affected property an opportunity to be heard,
provided that the owner has filed a request to be heard in writing with the ACE
Construction Authority prior to the hearing.

The hearing was timely and duly noticed. Attached is a copy of the Notice of Hearing
and Request to Be Heard which were given in accordance with the applicable statutes
(Exhibit 3).

After conducting the public hearing, if the ACE Construction Authority finds that the
public necessity so requires, the ACE Construction Authority should adopt the attached
Resolution of Necessity 09-04, authorizing condemnation proceedings for the purpose
of acquiring the interests in the property which are described in Resolution 09-04.

The findings, which need to be made are as set forth in the Resolution of Necessity.
Specifically, the ACE Construction Authority must find:

1. That the public interest, convenience and necessity require the acquisition of the
proposed project. As proposed, the Project will serve public purposes, as
discussed above;

2. That the Project is planned or located in the manner that will be most compatible
with the greatest public good and the least private injury. As set forth above, the
property interests in the Property are being acquired to improve the safety and
efficiency of the rail crossing by constructing a grade separation at Baldwin
Avenue. The original 1997 San Gabriel Valley Council of Governments study
looked at alternatives to an underpass and different underpass configurations, to
identify any overall project cost and real estate impact reductions. Subsequently,

1 1



ACE Construction Authority Members & Alternates
September 28, 2009 Meeting
Page 3 of 3
Resolution of Necessity 09-04

as the design of the project began ACE staff evaluated alternative configurations
in greater detail. Realigning Baldwin Avenue to retain existing access to one side
of the street was also examined. Street realignment was deemed impractical
due to vehicular speeds on Baldwin, construction impacts on "saved" parcels,
and poor individual site access in the finished condition. An ADA-compliant
overpass would blight the area and negatively impact far more residents than the
proposed action due to its extended length. The no build alternative was
examined through the project ranking process described in the 1997 report.
Baldwin Avenue is a primary arterial street with freeway access, serving multiple
residential and commercial areas. The Baldwin Avenue Underpass will eliminate
the possibility of train—vehicle collisions at this location and the effect of stopped
and moving trains on vehicular traffic capacity:

3. That the property interests sought to be acquired are necessary for the Project.
The requirements over the subject property include permanent easements for a
retaining wall and retaining wall footing and a subsurface utility easement. A
temporary easement is also required to provide a construction work area for the
24-month duration of the construction contract. No improved property is needed
for the project. There will be changes to the parcel's access to and from Baldwin
Avenue as a result of its lowering. Without the acquisition of these permanent
and temporary easements, the proposed Project cannot be completed.

Questions relating to value are not relevant to this proceeding. However, that does not
mean that negotiations for the acquisition of the property interests are at an end. If the
ACE Construction Authority adopts the Resolution of Necessity, after the hearing,
negotiations for the acquisition of the property interests will continue.

BUDGET IMPACT: Funds for the acquisition of this property are available from Federal
and MTA grants and are included in the Authority's FY 2008 budget.

ATTACHMENTS
Exhibit 1- Offer Letter (MIPCO, L.L.C.)
Exhibit 2- Resolution of Necessity No. 09-04 with Exhibits
Exhibit 3- Notice of Hearing and Request to Be Heard



"EXHIBIT 1"
OFFER LETTER
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Alameda Corridor-East Construction Authority
4900 Rivengfada Rd.. Ste. Al20, Irwindale, CA 91706 (626)962-9292 fax (626) 982-3552 www.theaceprojectorg

MIPCO, LLC
4205 Baldwin Avenue
El Monte, CA 91731

RE: Baldwin Avenue Grade Separation Project
4201-4207 Baldwin Avenue in the City of El Monte, CA
APN: 8577-006-001
Federal Project No.: HP21L 6303 (017)
File No.: 1B2.436.07
ACE Parcel No.: 6K

To Whom It May Concern:

The Alameda Corridor-East Construction Authority (ACE) is constructing the Alameda
Corridor-East Project, which is a corridor-wide improvement program. The project boundaries
are from East Los Angeles, at the Union Pacific Railroad Redondo Junction, easterly to the City
of Pomona in Los Angeles County.

As a part of that project, ACE is constructing a grade separation on Baldwin Avenue under the
Union Pacific Railroad right-of-way in the City of El Monte, California. It has been determined
that the project will require the acquisition of a portion of your property located at 4201-4207
Baldwin Avenue, El Monte, California bearing Los Angeles County Assessor Parcel Number
(APN) 8577-006-001. The property to be acquired is a Utility Easement, 6K-UE 6,184 square
feet in size, a Permanent Easement, 6K-PE(1), for a retaining wall footing, 1,638 square feet in
size, a Permanent Easement, 6K-PE(2), for a retaining wall, 288 square feet in size, and a
Tempbrary Construction Easement 6K-TCE, 16,465 square feet in size, for a duration of 24
months. Maps delineating the areas are attached hereto.

It is the policy of ACE to acquire property, which is in private ownership, only when it is
essential to do so, and through voluntary purchase, if possible. While ACE has the power of
eminent domain, condemnation has not been authorized with respect to the subject property as of
this date.

California law requires that before making an offer for the acquisition of real property for the
Alameda Corridor-East Project, ACE must: obtain an appraisal to determine the fair market
value of the real property being acquired; establish an amount which it believes to be Just
Compensation for that property; and make an offer to the owner for an amount not less than the
Just Compensation so determined. ACE has, accordingly, had your property appraised to
determine its fair market value, as defined in California Code of Civil procedure Section
1263.320. It was appraised in accordance with commonly accepted appraisal standards and
included consideration of the Highest and Best Use of the land, the land's current use and any

4



Baldwin Avenue Grade Separation
APN: 077-006-001
Federal Project No.: HP21L6303 101/1
ACE Parcel No. 6K
Page 2

improvements located thereon. The appraisal has been completed and reviewed, and ACE has
determined an amount, which constitutes Just Compensation for the real property.

ACE hereby offers you the sum of SEVEN HUNDRED EIGHTY THREE THOUSAND
DOLLARS ($783,000) for the partial acquisition of ACE Parcel No. 6K.  The enclosed
Appraisal Summary Statement Dated December 17, 2008 (Attachment No. 1) outlines the basis
for this offer.

The amount of the offer is predicated on the assumption that there exists no hazardous substance,
product, waste, or other material of any nature whatsoever which is or becomes listed, regulated,
or addressed pursuant to the Comprehensive Environmental Response, Compensation and
Liability Act, 42 United States Code Section 9601 et seq., on the subject property. Furthermore,
please be advised that the amount offered is subject to an environmental site inspection, and the
cost to remediate any identified problems may affect the valuation of the subject property.

Please be advised that the amount offered does not include any relocation assistance payments to
which you or the occupant of the subject property may be entitled.

This is an offer to purchase one (1) temporary interest and three (3) permanent easements over a
portion of your property designated as ACE Parcel No. 6K free of all liens and other
encumbrances, except as may be agreed to by ACE. If more than one person has an interest in
the property, which ACE is seeking to acquire, all parties with such interests must accept this
offer.

If you are not satisfied with ACE's offer, you are encouraged to present to us any material you
believe to be relevant to the value of the property. This material will be carefully considered by
ACE, and if, in ACE's opinion, the additional information warrants a change in the offer, ACE's
offer will be adjusted accordingly.

Please be advised that you are entitled to a reasonable amount, not to exceed FIVE THOUSAND
DOLLARS ($5,000), for the services of an independent appraiser licensed by the Office of Real
Estate Appraisers.

California regulations provide that each Owner from whom ACE purchases real property or an
interest therein, or each tenant owning improvements on said property, be provided with
information relating to the acquisition procedures pursuant to the Government Code, Paragraph
7267.2(a). This information is provided in When a Public Agency Acquires Your Property
(Attachment 3). In addition, if persons reside on or have businesses or belongings on said
property, they may have potential relocation rights and benefits under the State of California
Code of Regulations, Title 25, which you should discuss with us.

If ACE'S offer of SEVEN HUNDRED EIGHTY THREE THOUSAND DOLLARS ($783,000)
for the acquisition of ACE Parcel No. 6K is accepted, please have the appropriate person(s) sign
the acceptance on the enclosed copy of this letter, and return the signed copy to the ACE offices
located at 4900 Rivergrade Rd., Suite Al20, Irwindale, CA 91706. Upon receipt of your

15



orge U. Richmond Dated:
Chief Executive Officer

Baldwin Avenue Grade Separates
APN: 8577-006-001
Federal Project No.: HP2116303 (017)
ACE Parcel No. 6K
Page 3

acceptance, an ACE representative will forward an Acquisition Agreement and Escrow
Instructions to you.

If for any reason you should see fit not to accept ACE'S offer, please be advised that this letter,
the offer made herein, and all matters stated herein are made under the provisions of California
Evidence Code Section 1152, and shall not be admissible in evidence in any eminent domain
proceeding which may subsequently be instituted for acquisition of the subject property, or in
any other action.

If you have any questions, please feel free to contact Acquisition Agent Jeremy Miller at (714)
379-3376.

Sincerely,

1 6



Baldwin Avenue Grade Separation
APN: 8577-006-001
Federal Project No.: HP2I 16303 (017)
ACE Parcel No. 6K
Page 4

ACCEPTANCE

The foregoing offer of the Alameda Corridor-East Construction Authority for acquisition of the
property described above is hereby accepted:

Dated:
(Owner)

(Owner)
Dated:



"EXHIBIT 2"
RESOLUTION OF NECESSITY 09-04

AND
EXHIBITS A-1, A-2, A-3 AND B-1, B-2, B-3, B-4
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RESOLUTION NO. 09-04

A RESOLUTION OF THE ALAMEDA
CORRIDOR EAST — GATEWAY TO AMERICA
CONSTRUCTION AUTHORITY FINDING AND

DETERMINING THAT THE PUBLIC INTEREST,
CONVENIENCE AND NECESSITY REQUIRE
THE ACQUISITION OF CERTAIN PROPERTY

FOR PUBLIC PURPOSES

THE ALAMEDA CORRIDOR EAST — GATEWAY TO AMERICA CONSTRUCTION
AUTHORITY DOES HEREBY RESOLVE AS FOLLOWS:

SECTION 1. The Alameda Corridor East — Gateway to America Construction Authority
(hereafter "ACE Construction Authority"), after consideration of the staff report, staff
presentation, discussion, oral testimony and evidence presented at its Board Meeting on Monday,
September 28, 2009 at 2:00 p.m. hereby finds, determines and declares as follows:

(a) ACE Construction Authority on behalf of the San Gabriel Council of
Governments is authorized by statute and pursuant to that certain Joint Powers
Agreement dated September 17, 1998 to acquire property by eminent domain
within the City of El Monte, CA for the Alameda Corridor-East Project
("Project"); and

(b) The public interest, convenience and necessity require the proposed project; to
wit, the Baldwin Avenue Grade Separation in the City of El Monte as part of the
Project, which includes railroad crossing safety and efficiency improvements and
all uses appurtenant thereto intended to partially mitigate the impacts of increased
rail traffic from the completed Alameda Corridor on motor vehicle traffic; and

(c) The interests in real property to be acquired are a utility easement, a permanent
easement for a retaining wall, a permanent easement for a retaining wall footing,
and a temporary construction easement for a duration of 24 months, all of which
are described on Exhibits A-1, A-2 and A-3, and are attached hereto and
incorporated herein by this reference ("Property"). The Property is located within
the City of E Monte, County of Los Angeles, State of California. Maps showing
the general location of the Property are attached hereto, marked Exhibits B-1, B-2,
B-3 and B-4 and are incorporated herein by reference and made a part hereof;

(d) The Project is planned and located in a manner that will be most compatible with
the greatest public good and least private injury in that it is specifically designed
to improve traffic safety and efficiency on Baldwin Avenue at the railroad
crossing in the City of El Monte; and

74238v1



(e) The taking of the Property is necessary for the stated Project and such taking is
authorized by Section 19, Article I of the California Constitution, Sections 6500 et

37350.5 and 40401 et seg. of the California Government Code, Section
1230.010 et seg., of the California Code of Civil Procedure, and other applicable
law; and

(0 The offer to purchase required by California Government Code Section 7267.2 has
been made to the owners of the Property.

(g) The necessary notice of hearing on this Resolution has been given, as required by
Code of Civil Procedure section 1245.235.

SECTION 2. ACE Construction Authority hereby declares that it is its intention to
acquire said Property in accordance with the provision of the laws of the State of California
governing condemnation procedures.

SECTION 3. ACE Construction Authority further finds that if any portion of the area of
the Property has been appropriated to some public use, the public uses to which it is to be applied
by ACE Construction Authority, as described above, are more necessary and paramount public
uses, pursuant to Code of Civil Procedure section 1240.610.

SECTION 4. ACE Legal Counsel is authorized and directed to prepare, institute and
prosecute such proceedings in the proper Court having jurisdiction thereof as may be necessary
for the acquisition of said Property, including the filing of an application for an Order for
Possession prior to judgment.

SECTION 5. This Resolution shall be effective immediately upon its adoption.

SECTION 6. The Clerk of the ACE Construction Authority shall certify the adoption of
this Resolution and certify this record to be a full true, correct copy of the action taken.

PASSED, APPROVED AND ADOPTED this 28th day of September, 2009.

ATTEST:

- 2 -
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Deanna Stanley, Clerk

STATE OF CALIFORNIA
COUNTY OF LOS ANGELES
CITY OF IRWINDALE

I HEREBY CERTIFY that the foregoing Resolution was duly adopted by the ACE
Construction Authority at a regular meeting thereof, held on the 28

th
 day of September, 2009, by

the following vote, to wit:

AYES:

NOES:

ABSENT:

ABSTAIN:

Deanna Stanley, Clerk

- 3 -
21
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EXHIBIT A-1

LEGAL DESCRIPTION

LEGAL DESCRIPTION FOR UTILITY EASEMENT
A.CE PARCEL NO. 6K-UE

THAT PORTION OF LOTS 7, 8, AND 9, OF F.W. GIBSON'S TRACT, IN THE CITY OF EL MONTE,
COUNTY OF LOS ANGELES, STATE OF CALIFORNIA, AS PER. MAP RECORDED IN BOOK 15
PASIE 39, IN THE OFFICE OF THE COUNTY RECORDER OF SAID COUNTY, DESCRIBED AS
FOLLOWS:

BEGINNING AT THE POINT OF INTERSECTION OF WESTERLY .RIGHT OF WAY LINE OF
BALDWIN AVENUE, 100 FEET WIDE, AND NORTHERLY RIGHT OF WAY LINE OP
SOUTHERN PACIFIC RAILROAD, 100 FEET WIDE., AS SHOWN ON THE GIDLEY-PEIRSON
TRACT, BOOK 21, PAGE 64 OF MAPS, IN THE OFFICE OF THE COUNTY RECORDER OF SAID
COUNTY; THENCE N68°23'03'111, 32.20 FEET ALONG SAID NORTHERLY LINE TO A POINT ON
A CURVE CONCENTRIC wail AND 31.50 FEET WESTERLY MEASURED RADIALLY FROM
SAID WESTERLY LINE, A RADIAL LINE THR.OUGII SAID POINT BEARS S80°32'45"E;
THENCE 'NORTHERLY ALONG SAID CURVE CONCAVE WESTERLY, HAVING A RADIUS OF
843.41 FEET, THROUGH A CENTRAL ANGLE OF 11°18'43", AN An LENGTH OF 166.51 FEET;
THENCE N1 0

51'27''W 10.45 FEET; THENCE N85°09'57wW 7.55 FEET; THENCE N4°50'0313 10.91
FEET; THENCE 385°45'32"E 5.86 FEET; THENCE N2°1 1 .59-w 7.55 FEET TO A POINT ON A
SOUTHERLY LINE OF LOT 24, OF GIDLEY PEIRSON TRACT, RECORDED IN BOOK 21 MOB
64 OP MAPS, IN THE OFFICE OF THE COUNTY RECORDER OF SAID COUNTY; THENCE
S64°41'5913 35.90 FEET ALONG SAID SOUTHERLY LINE TO A POINT IN THE WESTERLY
RIGHT OF WAY LINE OF BALDWIN AVENUE; THENCE ALONG SAID WESTERLY LINE
S1°51'2713 12.71 FEET TO POINT ON A TANGENT CURVE CONCAVE WESTERLY AND
HAVING A RADIUS OF 874.91 FEET, A RADIAL LINE THROUGH SAID POINT BEARS
N88°08'33"I3; THENCE SOUTHERLY ALONG SAID CURVE THROUGH A CENTRAL ANGLE OF
11°45'21", AN ARC LENGTH OF 179.52 FEET TO THE POINT OF BEGINNING.

APN: 8577-006-001

CONTAINS: 6,184 SQUARE. FEET.

NOTE:
THIS LEGAL DESCRIPTION WAS NOT PREPARED Fog. ANY PURPOSE THAT WOULD FIE IN
VIOLATION OF THE STATE OF CAL/FORNIA SUBDIVISION MAP ACT OR LOCAL
ORDINANCES OE THE GOVERNING BODY HAVING JURISDICTION.

PREPARED BY:

22



CE
PROVED:

CHIEF EXECUT

TE:
MEMNON

BASIS OF DEARING& 

THE BEARING N 180348" E AS FIEU)
SURVEYED. AS THE CENTER UNE OF BALDWIN
AVENUE ON THE C.AUFORNIA STATE PLANE
COORDINATE SYSTEM ZONE 5, WAD' 83 (NORTH
AMERICAN DATUM 1983) WAS USED AS THE
BASIS OF BEARINGS FOR THIS PROJECT.
THIS EXHIBIT IS MADE PART OF
THE LEGAL DESCRIPTION.

OWNER: M1PCO LLC
A CAUFORNIA LIMITED

LIABILTT( COMPANY

Line Table

Line # Length Direction

L1 10.45 N01 51' 27"Vi

L2 7.55 1485' 09' 57"111

10.91 N04' 50' 03"E

L4 5.86 S85' 45' 32"E

1.5 7.55 NOT 11' 59"W

L8 12.71 501' 51' 27"E

LEGEND:
P.O.B.—POINT OF BEGINNING
UE— UTIUTY EASEMENT

GIBLEY-PEIRSON TRACT
BK 21 PO 04

POR. LOT 24

BIC 15PO 39
POR. LOT 9

ORE
6,113441

F.W. GIBSON'S TRACT

POR. LOT 7, 8, 8c9

TRACT NO. 411618
OK 1167 Pee 59-57

LOT 1

EXHIBIT B-1
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EXHIBIT A-2

LEGAL DESCRIPTION

LEGAL DESCRIPTION FOR PERMANENT EASEMENT
ACE PARCEL NO. 6K-PE4

THAT PORTION OF LOTS 7, 8, AND 9, OF F.W. GIBSON'S TRACT, IN THE CITY OF EL, MONTE,
COUNTY OF LOS ANGELES, STATE OF CALIFORNIA, AS PER MAP RECORDED IN BOOK 15
PAGE 39, IN THE OFFICE OF THE COUNTY RECORDER OF SAID COUNTY, DESCRIBED AS
FOLLOWS:

BEGINNING AT THE POINT OF INTERSECTION OF WESTERLY RIGHT OF WAY LINE OF
BALDWIN AVENUE, 100 FEET WIDE, AND NORTHERLY RIGHT OF WAY LINE OF
SOUTHERN PACIFIC RAILROAD, 100 FEET WIDE, AS SHOWN ON THE G1DLEY-PEIRSON
TRACT, BOOK 21, PAGE 64 OF MAPS, IN THE OFFICE OF THE COUNTY RECORDER OF SAID
COUNTY; ;THENCE N68°23'03"W 8.68 FEET ALONG SAID NORTHERLY LINE TO A POINT ON
A CURVE CONCENTRIC WITH AND 8.5 FEET WESTERLY MEASURED RADIALLY FROM
SAID WESTERLY LINE, A RADIAL, LINE THROUGH SAID POINT BEARS S80°13'05"E;
THENCE NORTHERLY ALONG SAID CURVE CONCAVE WESTERLY, HAVING A RADIUS OF
866.41 FEET, THROUGH A CENTRAL ANGLE OF 11°38'21", AN ARC LENGTH OF 176.01 FEET;
THENCE NI °51'27"W 17.07 FEET TO A POINT ON A SOUTHERLY LINE OF LOT 24, OF THE
GIDLEY PEIRSON TRACT, RECORDED IN BOOK 21 PAGE 64 OF MAPS, IN THE OFFICE OF
THE COUNTY RECORDER OF SAID COUNTY; THENCE S64°41'5911 935 FEET ALONG SAID
SOUTHERLY LINE TO A POINT IN THE WESTERLY RIGHT OF WAY LINE OF BALDWIN
AVENUE; THENCE ALONG SAID WESTERLY LINE S1°51 '27"E 12.71 FEET TO A POINT ON A
TANGENT CURVE CONCAVE WESTERLY AND HAYING A RADIUS OF 874.91 FEET, .A
RADIAL LINE THROUGH SAID POINT BEARS N88°08'33"E; THENCE SOUTHERLY ALONG
SAID CURVE THROUGH A CENTRAL ANGLE OF 11°45'21", AN ARC LENGTH OF 179.52 FEET
TO THE POINT OF BEGINNING.

APN: 8577-006-001 •

CONTAINS: 1,63 .8 SQUARE FEET.

NOTE:
THIS LEGAL DESCRIPTION WAS NOT PREPARED FOR ANY PURPOSE THAT WOULD BE IN
VIOLATION OF THE STATE OP CALIFORNIA SUBDIVISION MAP ACT OR LOCAL
ORDINANCES OF THE GOVERNING BODY HAVING JURISDICTION.

PREPARED BY:

442,4.) a, za,„,...L
ST HANIE A WAGNER, P.1.1.S. 5752

/131,..i1Z&I, A 2408
DATE:
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ACE
APPROVED:

CHIEF X Cu OFFICE
DATE; / 

SOUTHERLY LINE OF
LOT 13 OF OIDLEY

FElitSOH TRACT, 11.8.
21-764

SAMMY LINE Cl

PEIRSON 1RACT, &LB
LOT 24 OF OWLEY

21-64

60

• 80'

TRACT NO. 49818
1111( 1107 P42815g47

LOT 11

SOUTHERN
PACIFIC RAILROAD

EXHIBIT B-2

A.p .11. 8577-006-001

OWNER: MIPCO, LLC
A CALIFORNIA LIMITED
LIABIUTY COMPANY BK 15 PG 39 OF MISCELLANEOUS REC.

CITY OF EL MONTE, COUNTY OF LA.

F. W. GIBSON'S TRACT

POR. LOT 7, 8, 8c9

BASIS OF BEARINGS: 

THE BEARING H 1frO3'18" E AS FIELD
SURVEYED AS THE CENTER UNE OF BALDWN

• AVENUE ON THE CAUFORNIA STATE PLANE
• COORDINATE SYSTEM ZONE 5, NAD' 83 (NORTH

OL 6 
14
2„0 AMERICAN DATUM 19B3) WAS USED AS THE

1- z BASIS OF BEARINGS FOR THIS PROJECT.

ci)54
°Volt .7

st

THIS EXHIBIT IS MADE PART OF
THE LEGAL DESCRIPTION.

LINE TABLE

LINE BEARING LENGTH
Li S84741 '59*E 9.55'
L2 9015127*E 12.71'
L3 NO1'51!271,1 17.07'
L4 N88'23'03'"VO 8.88'

eic—PET

NESSE At

VIC11,81Y MAP
M.T.S.

LEGEND:

P.0.8.-POINT OF BEGINNING
PE- PERMANENT EASEMENT

ODDLEY-POIRSON TRACT
113K 21 PO 84

POR. LOT 24

R•4324,91.
1- 321.44'

1954'46 40 0 40 80

-At \
0

FAA

100' Pjw oF
..--ftACk=MT P.O.B.

AREA TOTAL REQUIRED PE1 REMAINDER

SQUARE FEET 242,629 1,638 240,991

ALAMEDA CORRIDOR — EAST
CONSTRUCTION AUTHORITY

WAGNER ENGINEERING & CE
SURVEY, INC. APPROVED BY

47°

GRADE SEPARATION

#13 BALDWIN AVE.

COUNTY OF LOS ANGELES

DAM 10/12/08
SCALE: n = 80,
REV. Nty. OKIE:

V. Hp. ATE6-7-

-AVE
PARCEL No 6K-PE1

25



STEPHANIE A. WAGNER, ILS. 5752

/14020A61-4/61 
DATE:

EXHIBIT A-3

LEGAL DESCRIPTION

LEGAL DESCRIPTION FOR PERMANENT EASEMENT
ACE PARCEL NO. 6K-PE-2

THAT PORTION OF LOTS 7, 8, AND 9, OF F.W. GIBSON'S TRACT, IN THE CITY OF EL MONTE,
COUNTY OF LOS ANGELES, STATE OP CALIFORNIA, AS PER MAP RECORDED IN BOOK 15
PAGE 39, IN THE OFFICE OF THE COUNTY RECORDER OF SAID COUNTY, DESCRIBED AS
FOLLOWS:

BEGINNING AT THE POINT OF INTERSECTION OF WESTERLY RIGHT OF WAY LANE OF
BALDWIN AVENUE, 100 FEET WIDE, AND NORTHERLY RIGHT OF WAY LINE OF
SOUTHERN PACIFIC RAILROAD, 100 FEET WIDE, AS SHOWN ON THE GIDLEY-PEIRSON
TRACI; BOOK 21, PAGE 64 OF MAPS, IN THE OFFICE OF THE COUNTY RECORDER OF SAID
COUNTY; THENCE /468°23'03"W 1.53 FEET ALONG SAID NORTHERLY LINE TO A POINT ON
A CURVE CONCENTRIC WITH AND 130 FEET WESTERLY MEASURED RADIALLY FROM
SAID WESTERLY LINE, A RADIAL LINE THROUGH SAID POINT BEARS S80°07'1914
THENCE NORTHERLY ALONG SAID CURVE CONCAVE WESTERLY, HAVING A RADIUS OF
873A1 FEET, THROUGH A CENTRAL ANGLE OF 1 1 .44or, AN ARC LENGTH OF 178.90 FEET;
THENCE N 1°51'27"W 13.48 FEET TO A POINT ON A SOUTHERLY LINE OF LOT 24, OF GIDLEY
PEIRSON TRACT, RECORDED IN BOOK 21 PAGE 64 OF MAPS, IN THE OFFICE OF THE
COUNTY RECORDER. OF SAID COUNTY; THENCE 864°41 '59"E 1.69 FEET ALONG SAID
SOUTHERLY LINE TO A POINT IN THE WESTERLY RIGHT OF WAY LINE OF BALDWIN
AVENUE; THENCE ALONG SAID WESTERLY LINE S1°51'27''E 12.71 FEET TO A POINT ON A
TANGENT CURVE CONCAVE WESTERLY AND HAVING A RADIUS OP 874.91 FEET, A
RADIAL LINE THROUGH SAID POINT BEARS N88 008'3313; THENCE SOUTHERLY ALONG
SAID CURVE THROUGH A CENTRAL ANGLE OF 11°4521", AN ARC LENGTH OF 17932 FEET
TO THE POINT OF BEGINNING.

AYN: 8577-006-001

CONTAINS: 288 SQUARE FEET.

NOTE:
THIS LEGAL DESCRIPTION WAS NOT PREPARED FOR ANY PURPOSE THAT WOULD BE IN
VIOLATION OF THE STATE OF CALIFORNIA SUBDIVISION MAP ACT OR LOCAL
ORDINANCES OF THE GOVERNING BODY HAVING JURISDICTION.

PREPARED BY:
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sOUThERLY ME OF
LOT 24 OF =LEY

PE1RSON TRACT, WA

ussfaurt.OF-

A.P.N. 8577-005-001

UABIUTY COMPANY BK 15 PG 39 OF MISCELLANEOUS REC. APPROVED'
CHIEF EXEI OFFICER

x APOR. LOT 7, 8, 8c9
DA

BASIS OF BEARINGS: 

THE BEARING N 1803'18" E AS FIELD
SURVEYED AS THE CENTER LINE OF BALDWIN
AVENUE ON THE CALIFORNIA STATE PLANE
COORDINATE SYSTEM ZONE 5, NAD' 83 (NORTH
AMERICAN DATUM 1983) WAS USED AS THE
BASIS OF BEARINGS FOR THIS PROJECT.
THIS EXHIBIT IS MADE PART OF
THE LEGAL DESCRIPTION.

SOWNERLY inc or
LOT 13 OF G1OLEY

rERSON TRACT, U.B.
21-04

LINE TABLE
LINE 4EARINS LENGTH
Ll 564:41 /59HE 1.69'
LE SG1 •51 '27 1'E 12.71'
L3 NO1'51 '27"W 13.48'
LA NaEr 23'03"W 1.53'

VI CH rf MAP

21-04

NO41.1/19•VI

GIDLEY-PEIRSON TRACT
Uzi PO eit

POP. LOT 24

_

61(41E2

2804 ft.

-ant7

80'

TRACT NO. 49816
OK UST PQS

LOT 1

O.B. SOUTHERN
PACIFIC RAILROAD

LEGEND:
P.O.B.-POINT OF BEGINNING
PE- PERMANENT EASEMENT

40

%at

REV. No. DATE:

6K—PE2

EXHIBIT B-3

OWNER: MIPCO, LLC
A CALIFORNIA UMITED

CITY OF EL MONTE, COUNTY OF LA.

F. W. GIBSON'S TRACT
ACE

AREA TOTAL REQUIRED PE2 • REMAINDER
SQUARE FEET 242,629 • 288 . - 242,341

ALAMEDA CORRIDOR — EAST
CONSTRUCTION AUTHORITY

DAV: 10/12/08 
scki: 1" = so'GRADE SEPARATION

#13 BALDWIN AVE.ACE
APP VED BY.

4.1■L t

i;'
•ii 

6' • ( ,A " Ora' t •

WAGNER ENGINEERING
SURVEY, INC.

ri COUNTY OF LOS ANGELES



VEECU OFF1C

()ATE:REV. No.

OWNER: MIPCO, LLC

A. P N 8577-006-001

A CALIFORNIA UMITED

LIABILITY COMPANY BK 15 PG 39 OF MISCELLANEOUS REC

CITY OF EL MONTE, COUNTY OF LA

F.W. GIBSON'S TRACT

POR. LOT 7. 8, &9

DAS* qF EARIHOS: 

THE BEARING N 181)318" E AS FIELD
St/RAYED AS THE CENTER UNE OF
BALDWIN AVENUE ON THE CAUFORNIA
STATE PLANE COORDINATE SYSTEM ZONE
5, NAV 83 (NORTH AMERICAN DATUM
1963) WAS USED AS THE BASIS OF
BEARINGS FOR THIS PROJECT.

LEGEND: 
VE-iftwoRARy CONSTRUCTION

EASEMENT

LINE TABLE
LINE SEAkING LENGTH

Li N1T61 109"E 18.40'
L2 SC11-51 127"E 12.71'

GIDLEY-PEIRSON TRACT
15K 21 PG 64

POOL LOT 24

SOUTHERLY lie OF'
LOT 13 OF COLEY

PEasON.TRACT. Nat. SCIUMERLY Lag OF
21-64

LOT 24 OF COLEY
PEIRS0/4 TRACT. al

21-84

VICINTY IAAP
N.T.S.

!AREA TOTAL REQUIRED TCE REMAINDER
SQUARE FEET 242,629 16,165 . 226,164

ALAMEDA CORRIDOR - EAST
CONSTRUCIION AUTHORITY

IkCE
APPROVED BY
/ 1r

?. 141 rtwi‘

GRADE SEPARATION
1 #13 BALDWIN AVE.
;COUNTY OF LOS ANGELES

DATE: 1 012/08 •

= 80'
REV. No. DAIE:

-A-Clpozialp 6K-10E

SCALE:

jq

40 40 . . 80

TRACT NO. 49015
DK 1167 P08554?

LOT 1

SOUTHERN
PACIFIC RAILRoAD

WAGNER ENGINEERING St
SURVEY INC.

Lt: 57s7

ACE
APPROVED:

CHIE
/le .4i.,41.61

•
6K-ICE

12
25.00' R=15.00'L•35.17'

/1•803542" 12:7'6404. Ifirrre

F.W. GISSONS 
WaCE

TRACT
•

OK 15 PG 311
POR. LOT a

low fov or

16)4654 ft

59.V

R•924.91'
L•321.44'

185448

EXHIBIT B-4
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"EXHIBIT 3"
NOTICE OF HEARING AND REQUEST TO BE HEARD
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Alameda Corridor-East Construction Authority
4900 RIvergrade Rd. Ste. Al20 Irwindale, CA 91706 (626) 9629292 fax (626)962-3552 wvow.theaceprojectorg

September 11, 2009

MEPCO, L.L.C.
328 W. Huntington Dr.
Monrovia, CA 91016-3304 C003

Subject Federal Project # HP21L 6303 (017)
Parcel No. 6K
Owner MEPCO, L.L.C.
4201-4207 Baldwin Avenue, El Monte, CA 91731
APN: 8577-006-001

To Whom It May Concern,

The Alameda Corridor-East Construction Authority (ACE) is proposing to construct the
Alameda Corridor-East Project, which is a corridor-wide improvement program. The project
boundaries are from East Los Angeles, at the Union Pacific Railroad Redondo Junction, easterly
to the City of Pomona in Los Angeles County. As a part of that project, ACE is constructing a
grade separation on Baldwin Avenue under the Union Pacific Railroad right of way in the City of
El Monte, California.

As you are aware, it has been determined that this project will require the acquisition of a portion
of your property located at 4201-4207 Baldwin Avenue, in the City of El Monte. The property
interests to be acquired are referred to as Parcel No. 6K-UE, 6K-PE(1), 6K-PE(2) and 6K-TCE.
Maps delineating this parcel are enclosed herein.

Over the course of the past year, ACE has met with and teleconferenced with representatives of
MIPCO, L.L.C. for the purpose of explaining the ACE Baldwin Avenue project in general and
specifically the property requirements needed from King Ranch to support the Baldwin Avenue
Project As you are aware, an official offer letter to purchase was hand delivered on February
10, 2009.

We greatly appreciate the time and attention that MIPCO, L.L.C. and its representatives have
expended in meeting with and negotiating ACE's offer. We are hopeful that we can reach a
negotiated settlement in the near term. To that end, we will continue to work with your team to
accomplish same. However, in order to maintain our construction schedule, and enhance the
possibility of securing additional funding, it is necessary for the Alameda Corridor-East
Construction Authority to hold a public hearing on September 28, 2009 at 2:00 p.m. to adopt a
Resolution of Necessity to acquire the real property interests through eminent domain. The
Notice of Hearing and Request to Be Heard are enclosed herein. It is the intention of ACE to
continue its efforts to reach an amicable settlement with MIE'CO, L.L.C. for the property
interests in question.
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Although we have not been able to reach an agreement thus far, we would welcome the
opportunity to continue negotiating ACE's offer to purchase. If you have any questions, please
contact Real Estate Representative, Jeremy Miller at (714) 379-3376.

Very truly yours,

Mark T. Mendoza
Real Estate Program Manager

Attachments

cc: William Miguel
Ralph Megna, The Jamieson Group, Inc.

3 
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Thi

DECLARATION OF PROOF OF SERVICE BY CERTIFIED MAIL

I, the undersigned, declare as follow

I am over the age of 18 and not a party to the above-entitled action. My
business address is 5762 Boise Avenue, Suite 201 Huntington Beach, CA 92649.

On September 11, 2009, I served true copies of the foregoing Notice of Hearing,
Plat Maps and Legal Descriptions for ACE Parcel No. 6K Exhibits A-1, A-2, A-3, and B-
1, B-2, B-3, and B-4 and a Request to be Heard on the following named persons by
placing for deposit, by certified mail return receipt requested, in the United States Postal
Services, sealed envelopes containing the same on said date at the United States Post
Office located at 15030 Goldenwest Circle, Westminster, CA 92685 and addressed
respectively, as follows:

MIPCO, L.LC.
328 W. Huntington Dr.
Monrovia, CA 91731-1101

William Miguel
4205 Baldwin Avenue
El Monte, CA 91731

The Jamieson Group, Inc.
Attn: Ralph Megna
1201 University Avenue, Suite 206A
Riverside, CA 92507

I am familiar with the Post Office's practice for collecting and processing
correspondence for mailing at said address. Pursuant to ordinary business practices, the
correspondence referenced above was, deposited in sealed envelopes and placed for
collection and mailing that same day with the United States Postal Service.

I declare under penalty of perjury, under laws of the State of California that the
foregoing is true and correct.

Executed on September 11, 2009 at Weitminster, California.
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Alameda Corridor-East Construction Authority
4900 RIvergrad• Rd., Ste. Al20, (+windage, CA 91706 (626) 962-9292 fax (Me) 962-3552 www.theaceprojectorg

NOTICE OF HEARING

NOTICE OF HEARING REGARDING THE INTENTION OF THE
ALAMEDA CORRIDOR-EAST rACE") CONSTRUCTION
AUTHORITY TO ADOPT A RESOLUTION OF NECESSITY FOR
THE ACQUISITION OF PROPERTY LOCATED AT 4201-4207
BALDVVIN AVENUE, EL MONTE CA 91731, APN: 8577-006-
°01, AND IS LEGALLY DESCRIBED ON EXHIBITS A-1, A-2
and A-3 AND SHOWN ON EXHIBITS B-1, B-2, B-3 and B-4,
ALL OF WHICH ARE ATTACHED HERETO, AND AS PER MAP
RECORDED IN BOOK 15, PAGE 39 and BOOK 21, PAGE 64 OF
MAPS, IN THE OFFICE OF THE LOS ANGELES COUNTY
RECORDER.

TO: MIPCO, LL.C.
328 W. Huntington Dr.
Monrovia, CA 91016-3304

YOU ARE HEREBY NOTIFIED, pursuant to Code of Civil Procedure Section 1230.010,
et seq., that the ACE Construction Authority intends to consider the adoption of a
Resolution of Necessity for acquisition by eminent domain certain real property
("Property") in connection with the Alameda Corridor East — Gateway to America Project
(the "Project").

The Property interests to be acquired consist of a Utility Easement, 6K-UE, 6,184 square
feet in size, a Permanent Easement 6K-PE(1) for a retaining wall footing, 1,638 square
feet in size, a Permanent Easement 6K-PE(2) for a retaining wall, 288 square feet in
size and a Temporary Construction Easement 6K-TCE, 16,465 square feet in size for a
duration of 24 months. The Property is located at 4201-4207 Baldwin Avenue, El
Monte, CA 91731 and bears the APN: 8577-006-001. The Property is legally
described on attached Exhibits A-1, A-2, and A-3 and is depicted on Exhibits
B-1, B-2, B-3 and B-4, attached hereto, and as per map recorded in Book 15, Page
39 AND Book 21, Page 64 of Maps, In the office of the Los Angeles County Recorder.

The hearing will be held on Monday, September 281 2009 at 2 p.m., or as soon
thereafter as the ACE Construction Authority can hear said matter, at Irwindale City
Hall, 5050 Irwindale Avenue, Irwindale CA 91706.
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You, as a person daiming or having an interest in and to the Property, are hereby
notified that you have the right to appear and be heard on the issues to be considered
at that hearing. The issues which will be considered are set forth in California Code of
Civil Procedure Section 1240.030, and include:

1. Whether or not the public interest and necessity require the Project;

2. Whether or not the Project is planned or located in the manner that will be most
compatible with the greatest public good and the least private injury;

3. Whether or not the property sought to be acquired is necessary for this Project.

If you wish to be heard at this hearing, you MUST FILE A WRITTEN REQUEST,
indicating your intent to appear and be heard, within fifteen (15) days of the mailing of
this notice by filing or delivering that written request to the ACE Construction Authority,
attn: Mark Mendoza at 4900 Rivergrade Road, Suite Al20, Irwindale, California 91706.

You may use the enclosure for the purpose of notifying the ACE Construction Authority
of your intent and desire to be heard. Your failure to timely file a written request to 
appear and be heard may result in a waiver of your right to be heard.

For further information, contact Mark Mendoza at (626) 962-9292.

Mark T. Mendoza
Real Estate Program Manager

Dated and Mailed: September 11, 2009
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STEP ANIE A. WAGNER, P.L. . 5752

/Y,00/4/1. atig
DATE:

EXHIBIT A-1

LEGAL DESCRIPTION

LEGAL DESCRIPTION FOR UTILITY EASEMENT
ACE PARCEL NO. 6K-DE

THAT PORTION OF LOTS 7, 8, AND 9, OF F.W. GIBSON'S TRACT, IN THE CITY OF EL MONTE,
COUNTY OF LOS ANGELES, STATE OF CALIFORNIA, AS PER MAP RECORDED IN BOOK 15
PA9E 39, IN THE OFFICE OF THE COUNTY RECORDER OF SAID COUNTY, DESCRIBED AS
FOLLOWS:

BEGINNING AT THE POINT OF INTERSECTION OF WESTERLY .RIGHT OF WAY LINE OF
BALDWIN AVENUE, 100 FEET WIDE, AND NORTHERLY RIGHT OF WAY LINE OF
SOUTHERN PACIFIC' RAILROAD, 100 FEET WIDE, AS SHOWN ON THE GIDLEY-PEIRSON
TRACT, BOOK 21, PAGE 64 OF MAPS, IN THE OFFICE OF THE COUNTY RECORDER. OF SAID
COUNTY; THENCE N68°234}3 wW 3220 FEET ALONG SAID NORTHERLY LINE TO A POINT ON
A CURVE CONCENTRIC 'WITH AND 31_50 FEET WESTERLY MEASURED RADIALLY FROM
SAID WESTERLY LINE, A RADIAL LINE THROUGH SAID POINT BEARS S80°32'45"E;
THENCE NORTHERLY ALONG SAID CURVE CONCAVE WESTERLY, HAVING A RADIUS OP
843.41 FEET, THROUGH A CENTRAL ANGLE OF 1198'43", AN ARC LENGTH OF 166-51 FEET;
THENCE N I°51'27"W 10.45 FEET; THENCE N85°09'57"W 7.55 FEET; THENCE N4°50'0311 10.91
FEET; THENCE 385 045'32E 5.86 FEET; THENCE N2°11'59"9/ 7.55 FEET TO A POINT ON A
SOUTHERLY LINE OF LOT 24, OF GIDLEY PEIRSON TRACT, RECORDED IN BOOK 21 PAGE
64 OP MAPS, IN THE OFFICE OF THE COUNTY RECORDER OF SAID COUNTY; THENCE
364°41'59"E 35.90 FEET ALONG SAID SOUTHERLY LINE TO A POINT IN .THE WESTERLY
RIGHT OF WAY LINE OF BALDWIN AVENUE; THENCE ALONG SAID WESTERLY LINE
S 1

0
51 ,27"3 12.71 FEET TO POINT ON A TANGENT CURVE CONCAVE WESTERLY AND

HAVING A RADIUS OF 874.91 FEET, A RADIAL LINE THROUGH SAID POINT BEARS
N88°08'33"E; THENCE SOUTHERLY ALONG SAID CURVE THROUGH A CENTRAL ANGLE OF
11°45'21", AN ARC LENGTH OF 179.52 PEST TO THE POINT OF BEGINNING.

APN: 8577-006-001

CONTAINS: 6,184 SQUARE FEET.

NOTE:
THIS LEGAL DESCRIPTION WAS NOT PREPARED FOR ANY PURPOSE THAT WOULD BE IN
VIOLATION OF THE STATE OF CALIFORNIA SUBDIVISION MAP ACT OR LOCAL
ORDINANCES OF THE GOVERNING BODY HAVING JURISDICTION.

PREPARED BY:
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OWNER: MIPCO, LLC 
A CALIFORNIA LIMITED

BK 15 PG 39 OF MISCELLANEOUS REC. APPROVED:

CHIE EXECU yE, OFRCE
POR. LOT 7, 8, &9 DATE: 1

BASIS OF BEARINGS: 

THE SEARING N 180318" E AS nun
SURVEYED. AS THE CENTER LINE OF BALDWIN
AVENUE ON THE CAUFORNIA. STATE PLANE
COORDINATE SYSTEM ZONE 5, NW 83 (NORTH
AMERICAN DATUM 1983) WAS USED AS THE
BASIS OF BEARINGS FOR THIS PROJECT.
THIS EXHIBIT IS MADE PART OF
THE LEGAL DESCRIPTION.

Line Table

Line # Length Direction

L1 10.45 NOV 51' 27"W

U 7.55 NB5 09' 57"W

10.91 N04' 50' 03"E

L4 5.85 585' 45 32"E 

L5 7.55 NOT 11' 59"W

L8 12.71 501' 51' 27"E

OIDLEY-PEIRSON TRACT
iNt ri PG 184

POR. LOT 24

-
TRACT NO. OM

NC 1107 PS 6147

LOT 1

LEGEND:

EXHIBIT B-1



EXHIBIT A-2

LEGAL DESCRIPTION

LEGAL DESCRIPTION FOR PERMANENT EASEMENT
ACE PARCEL NO. 6ICPE-1

THAT PORTION OF LOTS 7, 8, AND 9, OF F.W. GIBSON'S TRACT, IN THE CITY OF EL MONTE,
COUNTY OF LOS ANGELES, STATE OF CALIFORNIA, AS PER MAP RECORDED IN BOOK 15
PAGE 39, IN THE OFFICE OF THE COUNTY RECORDER OF SAID COUNTY, DESCRIBED AS
FOLLOWS:

BEGINNING AT THE POINT OF INTERSECTION OF WESTERLY RIGHT OF WAY LINE OF
BALDWIN AVENUE, 100 FEET WIDE, AND NORTHERLY RIGHT OF WAY LINE OF
SOUTHERN PACIFIC RAILROAD, 100 FEET WIDE, AS SHOWN ON THE GIDLEY-PEIRSON
TRACT, BOOK 21, PAGE 64 OP MAPS, IN THE OFFICE OF THE COUNTY RECORDER OF SAID
COUNTY; THENCE N68°23'03"W 8.68 FEET ALONG SAID NORTHERLY LINE TO A POINT ON
A CURVE CONCENTRIC WITH AND 8.5 FEET WESTERLY MEASURED RADIALLY FROM
SAID WESTERLY LINE, A RADIAL LINE THROUGH SAID POINT BEARS 5130°13'05"E;
THENCE NORTHERLY ALONG SAID CURVE CONCAVE WESTERLY, HAVING A RADIUS OF
866.41 FEET, THROUGH A CENTRAL ANGLE OF 11°38'21", AN ARC LENGTH OP 176.01 FEET;
THENCE N1°51'27W 17.07 FEET TO A POINT ON A SOUTHERLY LINE OP LOT 24, OF THE
GIDLEY PERSON TRACT, RECORDED IN BOOK 21 PAGE 64 OF MAPS, IN THE OFFICE OF
THE COUNTY RECORDER OF SAID COUNTY; THENCE 864°41'59"E 935 FEET ALONG SAID
SOUTHERLY LINE TO A POINT IN THE WESTERLY RIGHT OF WAY LINE OF BALDWIN
AVENUE; THENCE ALONG SAID WESTERLY LINE SI°51'27"E 12.71 FEET TO A POINT ON A
TANGENT CURVE CONCAVE WESTERLY AND HAVING A RADIUS OF 874.91 FEET, .A
RADIAL LINE THROUGH SAID POINT BEARS N88°08'3313; THENCE SOUTHERLY ALONG
SAID CURVE THROUGH A CENTRAL ANGLE OF 11°45'21", AN ARC LENGTH OF 179.52 FEET
TO THE POINT OF BEGINNING.

APN: 8577-006-001

CONTAINS 1,638 SQUARE FEET.

NOTE:
THIS LEGAL DESCRIPTION WAS NOT PREPARED FOR ANY PURPOSB THAT WOULD BE IN
VIOLATION OF THE STATE OP CALIFORNIA SUBDIVISION MAP ACT OR LOCAL
ORDINANCES OF THE GOVERNING BODY HAVING JURISDICTION.

PREPARED BY:



LINE TABLE
LINE BEARING LENGTH
LI S8441 '5 E 9.65*
L2 901'51'27"2 12.71'
L3 NO 151f 27'W 17.07'
L4 N6823'03*V9 8.68'SOUTHERLY tile OF

LOT t3 OF OIDLEY
PaltSON TRACT, 14.8.

21-744

VICINITY MAP
N.T.S.

sOWIRERLY LINE Cr,

PEIRSON TRACE a
LOT 24 OF GUILEYel

21-64

LEGEND: 
P.O.B.—POINT OF BEGINNING
PE— PERMANENT EASEMENT

OIDLIMPEIRSON TRACT
BK 21 P11114

OWNER: MIPCO, LLC
A CALIFORNIA LIMITED

LIABILITY COMPANY

A.P.N. 8577-006-001

CITY OF EL MONTE, COUNTY OF LA.

F.W. GIBSON'S TRACT 

BK 15 PG 39 OF MISCELLANEOUS REC.

POR. LOT 7, 8, &9

ACE
APPROVED:

CHIEF ECU, VE OFFICER

BASIS OF BEARINGS: 

THE BEARING N 18103184 E AS MD
SURVEYED AS THE CENTER UNE OF BALDWIN
AVENUE ON THE CAUFORNIA STATE PLANE
coORDINATE SYSTEM ZONE 5. HAD' 83 (NORTH
AMERICAN DA1U1.1 1983) WAS USED AS THE
BASIS OF BEARINGS FOR THIS PROJECT.
THIS EXHIBIT IS MADE PART OF
THE LEGAL DESCRIPTION.

4 IliA4

le)

POR. LOT 24

80

TRACT NO. 421116
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IAREA TOTAL REQUIRED PE1 REMAINDER
WARE FEET 242,629 1,638 . 240,991
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SCALE i n 80,GRADE SEPARATION

#13 BALDWIN AVE.
COUNTY OF LOS ANGELES ACE
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STEPHANIE A. WAGNER, .L.S. 5752

/1/07.012Z64lB 7As
DATE:

EXHIBIT A-3

LEGAL DESCRIPTION

LEGAL DESCRIPTION FOR PERMANENT EASEMENT
ACE PARCEL NO. 6C-PE-2

THAT PORTION OF LOTS 7, 8, AND 9, OF F.W. GIBSON'S TRACT, IN THE CITY OF EL MONTE,
COUNTY OF LOS ANGELES, STATE OP CALIFORNIA, AS PER MAP RECORDED IN BOOK 15
PAGE 39, IN TRE OFFICE OF THE COUNTY RECORDER OF SAID COUNTY, DESCRIBED AS
FOLLOWS:

BEGINNING AT THE POINT OF INTERSECTION OF WES matLy RIGHT OF WAY LINE OF
BALDWIN AVENUE, 100 FEET WIDE, AND NORTHERLY RIGHT OF WAY LINE OF
SOUTHERN PACIFIC RAILROAD, 100 FEET WIDE, AS SHOWN ON THE G1DLEY-PEIRSON
TRACT, BOOK 21, PAGE 64 OF MAPS, IN THE OFFICE OF THE COUNTY RECORDER OF SAID
COUNTY; THENCE N68°23'03"W 1.53 FEET ALONG SAID NORTHERLY LINE TO A POINT ON
A CURVE CONCENTRIC WITH AND 1.50 FEET WESTERLY MEASURED RADIALLY FROM
SAID WESTERLY uxe, A RADIAL LINE THROUGH SAID POINT BEARS S80°07'19'"E;
THENCE NORTHERLY ALONG SAID CURVE CONCAVE WESTERLY, HAVING A RADIUS OF
875.4) FEET, THROUGH A CENTRAL ANGLE OF 11°44'0r, AN ARC LENGTH OF 178.90 FEET;
THENCENI°51'27"W 13.48 FEET TO A POINT ON A SOUTHERLY LINE OF LOT 24, OF GIDLEY
PEIRSON TRACT, RECORDED IN BOOK 21 PAGE 64 OF MAPS, IN THE OFFICE OF THE
COUNTY RECORDER OF SAID COUNTY; THENCE S64°41'5913 1.69 FEET ALONG SAID
SOUTHERLY LIN13 TO A POINT IN THE WESTERLY RIGHT OF WAY LINE OF BALDWIN
AVENUE; 'THENCE ALONG SAID WESTERLY LINE SI°51-27"E 12.71 FEET TO A POINT ON A
TANGENT CURVE CONCAVE WESTERLY AND HAVING A RADIUS OF 874.91 FEET, A
RADIAL LINE THROUGH SAID POINT BEARS N88°08'3313; THENCE SOUTHERLY ALONG
SAID CURVE THROUGH A CENTRAL ANGLE OF 11°45'21”, AN ARC LENGTH OF 179.52 FEET
TO THE POINT OF DIMMING.

APN: 8577-006-001

CONTAINS: 288 SQUARE FEET.

NOTE:
THIS LEGAL DESCRIPTION WAS NOT PREPARED FOR ANY PURPOSE THAT WOULD BE IN
VIOLATION OF THE STATE OF CALIFORNIA SUBDIVISION MAP ACT OR LOCAL
ORDINANCES OF THE GOVERNING BODY HAVING JURISDICTION.

PREPARED BY:
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EXHIBIT B-3

CITY OF EL MONTE, COUNTY OF LA.

F.W. GIBSON'S TRACT

BK 15 PG 39 OF MISCELLANEOUS REC.

POR. LOT 7, 8, Sc9

ACE
APPROVED:leL_2_

CHIEF EXEC YE OFFICER
DATE: /Zfe 

OWNER: MIPCO, LLC
A CALIFORNIA LIMITED

LIABILITY COMPANY

A.P.N. 8577-006-001

BASIS OF BEARINGS: 

THE BEARING N 180318" E AS FIELD
SURVEYED AS THE CENTER LINE OF BALDWIN
AVENUE ON NE CALIFORNIA STATE PLANE
COORDINATE SYSTEM ZONE 6, HAD' 83 (NORTH
AMERICAN DATUM 1983) WAS USED AS THE
BASIS OF BEARINGS FOR THIS PROJECT.
THIS EXHIBIT IS MADE PART OF
THE LEGAL DESCRIPTION.
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OWNER: MIPCO, LLC
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LIABILITY COMPANY
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"EXHIBIT 3"
NOTICE OF HEARING AND REQUEST TO BE HEARD



REQUEST TO BE HEARD ON RESOLUTION OF NECESSITY
FOR THE ACQUISITION OF CERTAIN REAL PROPERTY

Name  Telephone

Address

Date  Signature
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Alameda Corridor-East Construction Authority
4900 Rivergrade Rd. Ste. Al20 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceprojectorg

MEMO TO: ACE Construction Authority Board Members and Alternates

FROM: Rick Richmond
Chief Executive Officer

DATE: September 28, 2009

SUBJECT: Approval of Contract Amendment for Design Services for the Nogales
Street Grade Separation Project with AECOM, USA, Inc.

RECOMMENDATION: Staff recommends that the Board authorize the Chief Executive
Officer to amend the contract with AECOM, USA, Inc. for the Nogales Street (LA
Subdivision) grade separation to add $316,880 for a new contract value of $3,508,407.
This amendment is for additional design services necessary to incorporate a new
construction detour road location and prepare it for construction bidding.

BACKGROUND: Design of the Nogales Street grade separation/Gale-Walnut widening
began in 2003 under sponsorship of L.A. County. An initial design contract of $1.9
million was augmented twice in 2003 and 2004 to add work requested and paid for by
the City of Industry. By 2005 the project had become dormant. In 2008 the County and
the City asked ACE to take responsibility for implementing the project. In late 2008 two
contract amendments were approved to update the by-then outdated design elements,
incorporate more additions to the scope of the project, and a study of traffic impacts
during construction.

At your July 2009 meeting you approved an alternative construction detour route
utilizing a vacant parcel west of Nogales Street and a combination of Railroad Street
and Charlie Road in lieu of the proposed Otterbein Avenue detour road option.

Since then staff has continued communicating with UPRR, L.A. County and the City of
Industry to obtain approval of the design concept and design requirements for the final
design of this preferred alternative detour.

In order to incorporate the new detour route into the project for bidding, additional
design effort will be required. The additional road plan and profile is the major element.
It will also require temporary traffic signal plans for four locations, a temporary at-grade
crossing plan, striping plans, drainage and grading plans, as well as temporary street
lighting plan. Some of the original design for the Gale Avenue widening will also need
to be modified. All of these will need to be integrated into the current design package.
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Approval of Contract Amendment for Design Services for the Nogales Street Grade Separation with
AECOM
September 28, 2009 Board Meeting
Page 2 of 2

Staff has negotiated with AECOM the scope and cost of the necessary work and is
recommending a contract amendment of $316,880 to incorporate these changes into
the design package. The history of this contract is as follows:

Board Action Authorization Executed Amount
Contract Award $1,894,834 $1,882,218
Amendment No. 1 90,635 90,635
Amendment No. 2 350,000 260,164
Amendment No. 3 777,058 777,058
Amendment No. 4 79,000 68,703
This Amendment 316.880 316.880

Total $3,508,407 $3,395,658

BUDGET IMPACT: Funds for this contract are available from MTA Call for Projects
and Federal funds. Costs for this amendment have been included in the adopted
budget.
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Alameda Corridor-East Construction Authority
4900 RIvergrade Rd. Ste. Al20 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceprojectorg

ACE Construction Authority Board Members and Alternates

Rick Richmond
Chief Executive Officer

September 28, 2009

Construction Management Task Order for Baldwin Avenue Grade
Separation

MEMO TO:

FROM:

DATE:

SUBJECT:

Lim and Nascimento (LAN) has been one of our grade separation construction
management (CM) contractors since 2001. Their last task order assignment (their
fourth grade separation) under the contract is the Baldwin Avenue grade separation
approved by your Board in March 2009 in the amount of $4,254,585.

We were advised by LAN on August 28, 2009 that they have been acquired by AECOM
Technology Corporation. AECOM is the designer of the Baldwin Avenue project. AECOM
intends to merge the respective LAN and AECOM CM staffs and have them undertake
work assignments separate from the merged design staffs from the two companies.
However, the inclusion of CM and design staff within a single company both supporting
the Baldwin Avenue project has caused us some concern.

Our practice has been not to use the same firms for design and CM on the same
project. The reason is to protect against a conflict of interest during the construction
phase when a contractor routinely raise questions about the quality of a design, or
worse, a significant claim or dispute arises over the constructability of the design. We
look to the CM for an independent opinion on the merits of the contractor's position.

LAN's performance on the three previous assignments has been excellent. The key
members of the LAN team proposed for the Baldwin project are the same ones who
worked on the Ramona Blvd. project.

In view of the fact that the Baldwin Avenue task order was executed before the recent
acquisition news, our satisfaction with both the firm and team on prior work, and in
order to avoid schedule delays we have sought assurances from LAN and AECOM that
would address our concerns and allow us to make an exception to the general process
we have used in making CM assignments. In addition to the operational separation of
CM and design functions as described above, LAN has committed in writing, with
concurrence from AECOM, to the following:
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ACE Board of Directors Meeting
September 28, 2009 Meeting
CM Task Order for Baldwin Avenue Grade Separation
Page 2

1. In the event the LAN Resident Engineer recommends a change (i.e. eligibility for
additional compensation to the contractor) which our project manager questions,
a qualified, independent, third party intervener of ACE's choosing will offer a
professional opinion. The cost of this service will be borne by LAN at no
additional cost to ACE;

2. The Resident Engineer and the Office Engineer proposed by LAN for this
assignment will remain on the project, at ACE's discretion, for at least one year
after Notice to Proceed (NTP) to the construction contractor;

3. The overhead rate will not increase beyond the provisional rate in the executed
task order over the life of the assignment;

4. The errors and omissions insurance LAN will carry on this assignment will remain
with an insurer independent of whichever insurer AECOM is using to fulfill their
responsibilities under their design contract with us.

Staff believes with the above commitments our interests will be protected and we have
the benefit of an experienced, known entity performing the CM assignment while
avoiding delays and possible additional costs that could be associated with a change of
firms. Staff intends to continue our practice of separating the assignments on other
projects which do not present the same circumstances as the Baldwin project.



Alameda Corridor-East Construction Authority
4900 RIvergrade Rd. Ste. 4120 Irwindale, CA 91706 (626) 962-9292 fax (626) 962-3552 www.theaceproject.org

ACE Construction Authority Board Members & Alternates

Rick Richmond
Chief Executive Officer

September 28, 2009

Approval of Revised Project Reporting

MEMO TO:

FROM:

DATE:

SUBJECT:

RECOMMENDATION:  Staff requests your approval of the attached ACE Project
reporting format for purposes of your ongoing project oversight and for reporting to the
San Gabriel Valley Council of Governments (SGVCOG).

BACKGROUND: Since the outset of the ACE Project in June 1999 we have reported to
your Board on a quarterly basis on its budget and schedule. In January 2006 we also
began quarterly reporting on the financial status of the project as a whole, and any
information that might affect the financial exposure of the SGVCOG. In November 2008
you approved the formation of an ACE Financial Review Committee that would receive
more extensive financial briefings on a quarterly basis. They have been meeting since
January 2009.

Recently the SGVCOG Executive Director released a set of proposed ACE Project reports
which he expects the SGVCOG Governing Board will adopt in October. I have raised
with him my opinion that the proposed reports are far more extensive than necessary
to protect the SGVCOG's financial interests, call for speculative reporting on projects not
yet defined, scheduled or active, and would require different reporting for different
recipients. More importantly from my perspective, the mandated reporting is
inconsistent with both the letter and the spirit of the SGVCOG Joint Powers Agreement
which created the ACE Construction Authority to have day-to-day implementation
responsibility for the Project.

I have responded to the proposed reporting requirements with a suggested modification
addressing the above deficiencies. With a goal of maximizing the uniformity of reports, I
am asking you to approve the attached for both your reports as well as those provided
to SGVCOG.
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ACE Board Members & Alternates
Approval of Revised Project Reporting
September 28, 2009 Meeting
Page 2

In the attached reports I have maintained the general organization requested by the
SGVCOG Executive Director but modified the content without sacrificing reporting value.
The reports consist of six exhibits, as suggested by SGVCOG, covering the following:

Exhibit I
Exhibit II
Exhibit III
Exhibit IV
Exhibit V
Exhibit VI

Project Revenue by Source
Project Funding by Source
Project Cost Estimates
Five-Year Expenditure Forecast
Expenditures vs. Receipts by Project
Project Schedule
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ACE Project Quarterly Summary

For the period April - June 2009

• The current complete/active projects cost forecast has been revised upward to $1,108.4 million,
an increase of $570.4 million from the previous estimate.

The San Gabriel Trench, previously only showing preliminary design costs of $12.3 million, has
been increased to $498.5 million for the project's total cost estimate. This is an increase of $486.2
million. Similarly, the Nogales LA project has been reinstated and shows an estimated project
total cost of $80.3. Nogales had not been reported in the previous report, making the $80.3
million cost projection an increase of the same value.

Baldwin project has a $0.3 million increase in ROW expenditures; and the construction estimate
has been updated, reflecting a $5.7 million increase. Sunset has a minor increase of $0.1 million
for Edison and San Gabriel Valley Water District relocations.

• Temple Avenue project: Retaining wall work continues. Work has started on pier protection walls
and the box culvert.

• Sunset Avenue grade separation: Completed storm drain installation and sewer pipe protection.
Constructed 6 of 9 industrial spurs. Drill track subgrade has been completed and mass excavation
has begun.

• Baldwin Avenue grade separation: Continued property appraisals and related acquisition
activities. Continued offers and negotiations for required property acquisitions. Continued
relocation interviews with affected property owners. Reviewed commercial property acquisition
plans for north side of project.

• San Gabriel Trench project: Completed extended Phase I for archeological investigations Started
Phase 2 design which, at completion, will have 65% design. Responded to UPRR, City and
Alhambra and others in regard to the 35% plans.

• Nogales LA: Continued finalizing IS/EA document. Held field diagnostic will all agencies with
respect to detour routing. Submitted to Ca!trans for encroachment review.
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SECTION 1

Project Cost, Schedule and Financial Reports
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Grant

EXHIBIT I - ACE Project Revenue by Source

Net
Authorized Adjustments Note Committed Allocated Remain

Federal
TEA - 21 Sect 1017 2,205,000 2,205,000 2,063,700 141,300
TEA - 21 Sect 1138 17,250,000 17,250,000 17,250,000
TEA - 21 Sect 1533 100,000,000 100,000,000 99,430,070 569,930
TEA - 21 Sect 198 9,562,500 9,562,500 8,765,000 797,500
TEA - 21 Sect 0491 6,500,000 (401,887) a 6,098,113 6,098,113 -

Hiway Fund FY 01 1,500,000 (3,300) b 1,496,700 1,496,700
NCPD FY 2000 1,240,000 1,240,000 1,240,000
NCPD FY 2001 2,400,000 (2,565) b 2,397,435 2,397,435

NCPD FY 2002
NCPD FY 2003

4,000,000
1,495,000

(116,000)
(10,000)

b
b

3,884,000
1,485,000

3,8/34,000
1,485,000

NCPD FY 2004 2,000,000 (119,163) b 1,880,837 1,880,837
STP FY 2006 4,200,000 (42,000) b 4,158,000 4,158,000
SAFETEA-LU FY 05 Sect 1701 2,528,000 (379,200) c 2,148,800 2,148,800
SAFETEA-LU FY 06 Sect 1701 2,528,000 (379,200) c 2,148,800 2,148,800
SAFETEA-LU FY 07 Sect 1701 2,528,000 (379,200) c 2,148,800 2,148,800
SAFETEA-LU FY 08 Sect 1701 2,528,000 (379,200) c 2,148,800 2,148,800
SAFETEA-LU FY 09 Sect 1701 2,528,000 (379,200) c 2,148,800 2,148,800
SAFETEA-LU FY 05 Sect 1934 3,000,000 (450,000) c 2,550,000 2,550,000
SAFETEA-LU FY 06 Sect 1934 6,000,000 (900,000) c 5,100,000 5,100,000
SAFETEA-LU FY 07 Sect 1934 7,500,000 (1,125,000) c 6,375,000 6,375,000
SAFETEA-LU FY 08 Sect 1934 7,500,000 (1,125,000) c 6,375,000 6,375,000
SAFETEA-LU FY 09 Sect 1934 6,000,000 (900,000) c 5,100,000 5,100,000
SAFETEA-LU FY 05 Sect 1301 3,125,000 (247,763) c 2,877,237 2,877,237
SAFETEA-LU FY 06 Sect 1301 6,250,000 (495,526) c 5,754,474 5,754,474
SAFETEA-LU FY 07 Sect 1301
SAFETEA-LU FY 08 Sect 1301

7,812,500
7,812,500

(619,408)
(619,408)

c
c

7,193,092
7,193,092

7,193,093
7,193,093

(1)
(1)

SAFETEA-LU FY 09 Sect 1301 6,250,000 (495,526) c 5,754,474 5,754,474
FRA/STP 2009 Omnibus Appropriations 2,755,000 d 2,755,000 2,755,000 -

Subtotal 228,997,500 (9,568,546) 219,428,954 217,920,226 1,508,728
State

ITIP 39,000,000 39,000,000 39,000,000

PUC - Brea 5,000,000 5,000,000 5,000,000

TCRP 150,000,000 (19,700,000) e 130,300,000 130,300,200 (200)
Prop 19 - HRCSA 25,600,000 25,600,000 25,600,000

Subtotal 219,600,000 (19,700,000) 199,900,000 199,900,200 (200)
Local

MTA 1 (FY 98-02) C 25% 37,500,000 (23,360,000) f 14,140,000 14,140,000

MTA 2 (FY 03-05) C 10% 1,857,000 1,857,000 1,857,000

MTA 2 (FY 03-05) C 25% 13,178,000 13,178,000 13,178,000

MTA 2 (FY 03-05) AB 3090 9,308,000 9,308,000 9,308,000
MTA 2 (FY 03-05) STIP-RIP 5,496,000 5,496,000 5,496,000

MTA 3 (FY 06-09) C 25% 85,000,000 85,000,000 85,000,000

MTA 4 (FY 09-15) C 25%-Remaining 28,566,800 28,566,800 7,746,000 20,820,800

MTA 4A-Nogales(LA) C 25% 28,849,000 B 28,849,000 28,849,000

MTA 5 (FY 09-15) C 25%-Supplemental 112,323,000 112,323,000 112,323,000

Subtotal 322,077,800 (23,360,000) 298,717,800 165,574,000 133,143,800
Other

Railroad (UPRR/Metrolink) 12,561,000 h 12,561,000 1,000,000 11,561,000
Cities/County 21,600,000 B 21,600,000 21,600,000

Betterments (Cities/UPRR/Nletrolink) 24,762,400 i 24,762,400 24,762,400
MWD 2,207,402 j 2,207,402 2,207,402

Subtotal 61,130,802 61,130,802 49,569,802 11,561,000

TOTAL ACE Construction 831,806,102 (52,628,546) 779,177,556 632,964,228 146,213,328

Notes:
a) Allocated to Nogales-LA Project, $1,845,065 has been used by LA County.
b) Federal budgetary reduction.
c) Appropriations reduced by 15%.
d) FRA = $950K + $1.235M; STP= $5701(
e) $19.7 million programmed to other entities (yet to be allocated by State)
f) Allocated to City of LA.
g) Allocated to Nogales-LA project.
h) Based on individual projects, paid 1/2 before and 1/2 after construction phase. 12M committed but

due to phasing of construction, only 7.144M is on hand. Total outstanding invoices = $1,063,500.
i) Includes $7.9M for Temple 4th from UPRR.
j) Allocated to the Brea project.
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EXHIBIT III - ACE PROJECT COST ESTIMATES

COMPLETED /ACTIVE PROJECTS

,
Mar 2009 Estimate

Net ACE Betterments

GRADE CROSSING SAFETY IMPROVEMENTS:

Corridor Safety Upgrade $27.8 $0.2

Intelligent Roadway/Rail Interface System (IRRIS) $8.5

GRADE SEPARATIONS:

Nogales St. (Alh) (Industry/West Covina) $49.0 $0.1

East End Ave./Reservoir St. (Pomona) $77.7

Ramona Blvd. (El Monte) $53.3 $1.8

Temple Ave and 4th Track (Pomona) $80.6 $7.9

Brea Canyon (LA) (Industry/Diamond Bar) $67.2 $6.5

Sunset Ave. (Industry) $92.1 $6.1

Baldwin Ave. (El Monte) $69.5

San Gabriel Blvd. Trench (San Gabriel) $12.3

Nogales (LA) (City of Industry)

COMPLETED/ACTIVE PROJECTS TOTAL $538.0 $22.6

Jun 2009 Estimate Comments

Changes to Net ACE CostsNet ACE Betterments

$27.8 $0.2

$6.5 ($2.0) Project suspended

$49.0 $0.1

$77.7

$53.1 $1.8 ($0.2) Project Closeout

$80.6 $7.9

$67.2 $6.5

$92.2 $6.1 $0.1 Edison and SGVWD relocation

$75 .5 $0.3 ROW increase, $5.7 updated construction
estimate

$498.5
$17.7 complete design, $63.1 ROW estimate, $405.4

construction estimate

$80.3 $80.3 Project reactivated

$1,108.4 $22.6

REMAINING ADOPTED GRADE SEPARATIONS

Turnbull Canyon Rd. (Industry)

Rose Hills Rd. (Industry)

Puente Ave. (Industry)

Fairway Dr. (Alh) (Industry/Walnut)

Fairway Dr. (LA) (Industry)

Montebello Blvd. (Montebello)

For the period April - June 2009

Not active at this time:

57
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ACE PROJECT SCHEDULE UPDATE

As of June 2009

Program Item

Current Completion Date
(+/- Months Change from Prior Report) Comments

Complete
Design

Complete
Construction

Grade
Separations

Temple Ave. (Pomona)

Sunset Ave. (Industry)

Nogales St. (LA) (Industry)

Baldwin Ave. (El Monte)

San Gabriel Trench (San Gabriel)

Sep-2003

Jan-2005

Sep-2005

Dec-2004

May-09

Oct-2009

Dec-2010

TBD

TBD

TED 35% Design Completed

For the period April - June 2009
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SECTION 2

Individual Project Status Reports

• Temple Ave. Train Diversion

• Sunset Ave. Grade Separation

• Baldwin Ave. Grade Separation

• Nogales St. (LA Sub) Grade Separation

• San Gabriel Trench

6 2



WORK COMPLETED PAST QUARTERPHOTO

SCHEDULE ASSESSMENTEXPENDITURE STATUS
($ in Millions)

CRITICAL ACTIVITIES / 3 MONTH LOOK AHEADAREAS OF CONCERN

o Finalized UM agreement with UPRR.

o UP MP30.10 Retaining wall - 100% completed

o UP MP30.02 Retaining wall at SR 71 - 100% complete

o UP MP30.02 Pier Protection wall at SR 71 - 25% complete

o UP MP28.90 Retaining wall at SR 57 - 80% complete

o UP MP28.90 Pier Protection wall at SR 57 - 25% complete

o UP 3x3 RCB - 85% complete

o UP MP28.91 Culvert - 25% complete

ACTIVITIES
PERCENT
EXPENDED

S CURRENT
ESTIMATE

S EXPENDED
AMOUNT

DESIGN 104% $7.0 $7.3

RIGHT-OF-WAY 78% $14.5 $11.3

CONSTRUCTION 88% $59.2 $51.9

TOTAL $80.6 $70.4

Right-of-Way

Construction

Design

Environmental

All Parcels Available I Dec-04 A I Dec-04 A I

Notice To Proceed Jul-01 A Jul-01 A

Final PS&E Complete Sep-03 A Sep-03 A

PRIOR CURRENT VARIANCE
MAJOR SCHEDULE ACTIVITIES PLAN PLAN WEEKS

FONSI I Sep-02 A I Sep-02 A I

Notice To Proceed

Construction Complete

Nov-08 A

Oct-09

Nov-08 A

Oct-09

Awaiting UPRR to approve the modified work scope
so our contractor could proceed to the next phase of work
while UPRR mainline 1 maintains its operation
to avoid project delay

'ROW ACQUISITION

o Permanent Parcels

o Temporary Parcels

o Total Parcels

o Coordinate Kinder Morgan relocation

o Coordinate UPRR track shift and spur track shutdown

o Coordinate with LACDFC to obtain permission for
relocating the existing billboard sign inside their ROW.RemainingPlan Acquired

7

5

7

5

0

0

12 12 0

ALAMEDA CORRIDOR-EAST PHASE I
TEMPLE AVE. TRAIN DIVERSION and 4th TRACK(POMONA) As of June 2009

LOCATION: Temple Ave. - Pomona CONSTRUCTION MANAGER: PB Americas

DESIGN CONSULTANT: HDR Engineering CONTRACTOR: (Train Diversion) Yeager Skanska Inc.
(4th Track) SEMA Construction

Quarterly Report for June 2009



ALAMEDA CORRIDOR-EAST PHASE I
GRADE SEPARATION - SUNSET AVENUE (INDUSTRY) As of June 2009

LOCATION: Sunset Avenue CONSTRUCTION MANAGER: PB Americas

CONTRACTOR: Atkinson ConstructorsDESIGN CONSULTANT: HNTB

PHOTO Industrial

,.
1

4
. 1..'

'

-., _

spur construction WORK COMPLETED PAST QUARTER

S

,,,
'- i

o Completed drill track subgrade.

o Completed storm drain installation.

o Completed sewer pipe protection.

o Constructed 6 of 9 industrial spurs.

EXPENDITURE STATUS
($ in Millions)

SCHEDULE ASSESSMENT

ACTIVITIES
PERCENT
EXPENDED

$ CURRENT
ESTIMATE

$ EXPENDED
AMOUNT MAJOR SCHEDULE ACTIVITIES

PRIOR
PLAN

CURRENT
PLAN

VARIANCE
WEEKS +/-

DESIGN

RIGHT-OF-WAY

CONSTRUCTION

TOTAL

98%

77%

42%

$4.7

$3.5

$84.0

$92.2

$4.7

$2.7

$34.9

$42.2

Environmental

Statuto Exem•tion Jul -01A Jul -01A

best. n

Notice To Proceed

Final PS&E Complete

Ma -02 A Ma -02 A

Jan-05 A Jan-05 A 0

RI. ht-of-Wa

All Parcels Available Dec-05 A Dec-05 A 0

Construction

Notice To Proceed

Construction Complete

Nov-06 A Nov-06 A 0

Dec-10 Dec-10 0

AREAS OF CONCERN CRITICAL ACTIVITIES /3 MONTH LOOK AHEAD

o Complete industrial spurs

o Start mass excavation for flyover

o Start flyover retaining walls

ROW ACQUISITION Plan Acquired Remaining

o Permanent Parcels

o Temporary Parcels

o Total Parcels

3

20

2

19

1

1

23 21 2

Quarterly Report for June 2009



ALAMEDA CORRIDOR-EAST PHASE I
GRADE SEPARATION - BALDWIN AVENUE (City of El Monte) As of June 2009

LOCATION: Baldwin Avenue CONSTRUCTION MANAGER: TBD

DESIGN CONSULTANT: DMJM + Harris CONTRACTOR: TBD

PHOTO Existing Baldwin Bl. Rail Crossing WORK COMPLETED PAST QUARTER

o Continued acquisition/ appraisal activities for full property
purchases.

o Continued relocation interviews of affected property owners
,.

.Arart. • r

EXPENDITURE STATUS
($ in Millions)

SCHEDULE ASSESSMENT

ACTIVITIES
PERCENT

EXPENDED
$ CURRENT
ESTIMATE

$ EXPENDED
AMOUNT MAJOR SCHEDULE ACTIVITIES

PRIOR
PLAN

CURRENT
PLAN

VARIANCE WEEKS
+/-

DESIGN

RIGHT-OF-WAY

CONSTRUCTION

110%

58%

0%

$3.5

$32.6

$39.4

$3.9

$19.0

$0.0

Environmental

Statutory Exemption I Jul-03 A I Jul-03 A I

Design

Notice To Proceed

Final PS&E Complete

Oct-02 A Oct-02 A

Dec-04 A Dec-04 A

Right-of-Way

All Parcels Available I Aug-09 I Oct-09 I 9

TOTAL $75.5 $22.9 Construction

Notice To Proceed

Construction Complete

TBD TBD

TBD TBD

AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

o Full and partial property acquisitions with site visits

o Continuing relocation needs identification and field interviews.

o Revisit design assumptions for changed site conditions,
utility requirements, etc.

ROW ACQUISITION Plan Acquired Remaining

o Permanent Parcels

o Temporary Parcels

o Total Parcels

40

0

35

0

5

0

40 35 5
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ALAMEDA CORRIDOR-EAST PHASE I
GRADE SEPARATION - NOGALES ST. (LA SUB) (INDUSTRY) As of June 2009

LOCATION: Nogales Ave. / Gale Ave. CONSTRUCTION MANAGER: TBD

DESIGN CONSULTANT: AECOM CONTRACTOR: TBD

PHOTO WORK COMPLETED PAST QUARTER

o Continued finalizing the IS/EA document

o Continued preliminary design

o Held field diagnostic meeting with all agencies

o Submitted to Caltrans for encroachment review

o Held utility coordination meetings with utility companies

o Held design coordination meetings with County

EXPENDITURE STATUS
($ in Millions)

SCHEDULE ASSESSMENT

ACTIVITIES
PERCENT

EXPENDED
$ CURRENT
ESTIMATE

$ EXPENDED
AMOUNT MAJOR SCHEDULE ACTIVITIES

PRIOR
PLAN

CURRENT
PLAN

VARIANCE
WEEKS +1-

DESIGN

RIGHT-OF-WAY

CONSTRUCTION

102%

o%

1 %

$1.0

$17.7

$61.6

$1.0

$0.0

$0.8

Environmental

IS/EA I I Aug-09 I

Design

Notice To Proceed

Final PS&E Complete

Right-Of-Way

All Parcels Available I I Jun-10 I

TOTAL $80.3 $1.8 Construction

Notice To Proceed

Open for Service

Dec-10

May-13

AREAS OF CONCERN CRITICAL ACTIVITIES 13 MONTH LOOK AHEAD

ROW ACQUISITION Plan Acquired Remaining

o Permanent Parcels

o Temporary Parcels

o Total Parcels

3

43

0

0

3

43

46 0 46

Go
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ALAMEDA CORRIDOR-EAST PHASE II
SAN GABRIEL TRENCH(City of San Gabriel) As of June 2009

LOCATION: City of San Gabriel CONSTRUCTION MANAGER: TBD

DESIGN CONSULTANT: Moffatt & Nichol CONTRACTOR: TBD

Archeological GPR (Ground Penetrating
PHOTO Radar) Survey

WORK COMPLETED PAST QUARTER

_

*M.

'

st----:-

o Responded to comments made to 35% Preliminary Engineering Plans
& completed comment resolution forms. Obtained approval for main
track alignment from UPRR.
o Conducted / moderated various project update meetings: - Emergency
Responders, Alhambra School District,
o Completed analysis and response to Value Engineering items
o Prepared draft response to City of Alhambra letter regarding their
comments to courtesy / pre circulated copy of EIR
o Completed Extended Phase 1 (XPI) for Archeological investigation
which included GPR surveys
o Continued development of draft EIR/EA document submitted Section
106 SHPPO document

o Coordinated with UPRR to issue letters to property owners with illegal
encroachments within UPRR ROW
o Submitted Construction Staging Report and prepared Prelim.
Construction Schedule

EXPENDITURE STATUS

($ in Millions)

SCHEDULE ASSESSMENT

PERCENT $ CURRENT
ACTIVITIES EXPENDED ESTIMATE

$ EXPENDED
AMOUNT MAJOR SCHEDULE ACTIVITIES

PRIOR
PLAN

CURRENT
PLAN

VARIANCE WEEKS

DESIGN 24% $30.0

RIGHT-OF-WAY 0% $63.1

CONSTRUCTION 0% $405.3

TOTAL $498.5

$7.3

$0.0

$0.0

$7.3

Environmental

Statuto Exem.tion

Desi • n

NTP for Prel Design

Complete Prel Design

100 % Submittal

•r-08 A r-08 A

9-Jun-09 9-Jun-09 0

Jul-10

Ri • ht-of-Wa

All Parcels Available TBD TBD

Construction

Notice To Proceed

Construction Complete

TBD TBD

TBD TBD

AREAS OF CONCERN CRITICAL ACTIVITIES / 3 MONTH LOOK AHEAD

1. Commitment from 3rd parties for timely reviews of milestone
submittals at 65, 85, & 100% submittals - critical path activities
on the design schedule. 2. Reach
concurrence and acceptance by City of San Gabriel for tie-backs
within public street areas (significant cost savings),
3. Successful negotiations with Private property owners for tie-
back easements will provide additional significant cost savings
to the project.

Work will continue on finalizing the draft EIR/EA documents and
coordinating with Caltrans and the State Historic Preservation Office.
Phase 1 - Archeological field work has been completed which identified
the need for Phase 2 surveys. Phase 2 requires additional field
exploration by digging trenches and pits to better define the limits of
archeological findings in order to develop appropriate mitigation
requirements.
The draft EIR is expected to be circulated for public circulation and review
in the fall of 2009. Work will also commence on development of CPUC
applications. 65 % Final
design submittal for the Advanced Utility Plans ( fiber optic,sewer & storm
drain) is targeted for September 2009.

ROW ACQUISITION Plan Acquired Remaining

o Permanent Parcels TBD 0

o Temporary Parcels TBD 0

o Total Parcels 0 0 0
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